AGENDA
Infrastructure Committee
Monday, May 24, 2021
@ 2:00 PM

Peoria County Courthouse, Room 403
1. Call to Order
2. Approval of Minutes
• April 26, 2021
3. Informational Items / Reports / Other Minutes / Updates
• Greater Peoria Sanitary District Minutes

➢ CSO Presentation

• Facilities Master Plan

4. Resolutions
• Federal Agreement with State of Illinois for Truitt Road Bridge Rehabilitation
• Project Agreement with City of Peoria for Willow Knolls Road sidewalk

construction

• Supplemental Preliminary Engineering Services Agreement for Slane Road

Culvert Replacement

• Limestone Township Bid for Overlay
5. Discussion
• Peoria County Highway Department Project Status Update
6. Miscellaneous
7. Adjournment

DRAFT
MINUTES
Infrastructure Committee
April 26, 2021
@ 2:30 p.m.
MEMBERS
PRESENT:
MEMBERS
ABSENT:
OTHERS
PRESENT:

Phillip Salzer – Chairperson; Kate Pastucha – Vice Chairperson;
James Dillon, Betty Duncan, Rob Reneau
Scott Sorrel – County Administrator; Shauna Musselman –
Assistant County Administrator; Jennie Cordis Boswell - State's
Attorney's Office; Randy Brunner – Chief Financial Officer; Angela
Loftus – County Administration; Mark Little – Chief Information
Officer; Amy Benecke McLaren, Jeff Gilles – County Highway
Department; Rick Kolowski – Facilities; Brian Johnson – Greater
Peoria Sanitary District

Call to Order
Chairman Salzer called the meeting to order at 2:44 p.m.
Approval of Minutes
A motion to approve the minutes of March 22, 2021 was made by Mr. Reneau and seconded by
Ms. Pastucha. The motion carried unanimously (5-0).
Informational
• Greater Peoria Sanitary District Minutes
Mr. Johnson directed committee members to the submitted minutes of March 16, 2021 and stood
for any questions. He advised that the District has launched a website to better inform the public
on the activities of the District within the community. Mr. Sorrel advised that Mr. Johnson will
make a short presentation at the next meeting of the committee on the District’s role in the CSO
(Combined Sewer Overflow) project.
Mr. Sorrel advised that administrative staff will contact committee members to determine
interest and/or schedule a tour of the District’s sewage treatment plant on Darst Street.
• Facilities Master Plan
Mr. Little referred committee members to the submitted report. Mr. Sorrel and Chairman Salzer
acknowledged Rick Kolowski, Facilities Department Lead Engineer, who is retiring after an 18 year
career with Peoria County.
Resolutions
• Preliminary Engineering Services Agreement for Phase II Preliminary
Engineering of Old Galena Road
A motion to approve was made by Ms. Pastucha and seconded by Mr. Reneau. Mr. Gilles advised
that staff recommends approval of an agreement with Midwest Engineering in the amount of
$401,178.25 to complete the design of Old Galena Road.
The motion to approve carried unanimously (5-0).
• Engineering Agreement to design erosion repairs at former Heddington Oaks
Nursing Home
A motion to approve was made by Ms. Duncan and seconded by Ms. Pastucha.
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Ms. McLaren advised that erosion occurring at the outfall of the Heddington Oaks stormwater
detention basin has caused silt deposit onto Farmington Road and repairs to the detention basin
are necessary in order to remediate the deposit of silt. She advised that staff recommends entering
into an Engineering Agreement with Maurer-Stutz to design erosion repairs at a cost not to exceed
$25,000.00.
The motion to approve carried unanimously (5-0).
• Joint Agreement with the State of Illinois for Maher Road resurfacing
A motion to approve was made by Ms. Duncan and seconded by Mr. Reneau. Mr. Gilles advised
that IDOT will be reconstructing a bridge on Maher Road in the late summer or early fall of 2021.
He stated that a 540’ portion of Maher Road approaching the bridge is under the jurisdiction of
Peoria County. He stated that the agreement would extend IDOT’s work onto Peoria County’s
portion of the road, and Peoria County would reimburse the state $60,375.00 for the engineering
and reconstruction work.
The motion to approve carried unanimously (5-0).
Miscellaneous
Ms. Pastucha requested a summary of the various phases of ongoing road projects as well as the
pavement condition index of those roads.
Adjournment
The meeting was adjourned by Chairman Salzer at 3:00 p.m.
Recorded and Transcribed by: Jan Kleffman
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Peoria, Illinois, April 20, 2021
At the hour of 9:30 A.M., Tuesday, April 20, 2021, the Board of Trustees of The Greater Peoria
Sanitary and Sewage Disposal District held a public hearing to consider the Combined Annual
Budget and Appropriation Ordinance for the fiscal year beginning May 1, 2021, and ending April
30, 2022. Chairperson Gates called for public comment on the Tentative Combined Annual Budget
and Appropriation Ordinance. At 9:31 A.M., during which time no members of the public appeared
to comment, Chairperson Gates closed the public hearing.
The regular meeting of the Board of Trustees of the Greater Peoria Sanitary and Sewage Disposal
District was held on Tuesday, April 20, 2021, at the office of the District, 2322 South Darst Street,
in the City and County of Peoria, State of Illinois, and within the boundaries of said District at the
hour of 9:35 A.M.
Chairperson Gates declared that an in-person meeting with all members present is not practical or
prudent because of the state-declared public health emergency relating to COVID-19. In
compliance with the Governor of Illinois’ Executive Order in Response to COVID-19 (COVID19 Executive Order No. 5), dated and executed March 16, 2020, and further Executive Orders, roll
call showed the following individuals were present via teleconference: Trustee Thomas Broadway
Jr., Trustee Stephen M. Morris, Director of Finance Joseph C. Merkle, Director of Administration
Michelle R. Mortland, Director of Operations James E. Sloan, Director of Planning and
Construction Timothy F. Leach, and Attorney James Kane. The following individuals were present
in person: Trustee Heather L. McCord, Trustee Matthew R. Bender, Trustee Robert C. Gates, and
Executive Director Brian F. Johnson. All members could hear each other in discussion and
testimony.
Chairperson Gates stated that there was a quorum, and that the meeting was duly and legally
convened for the transaction of business.
Chairperson Gates next opened the meeting for public participation. Comments from the public
were solicited via e-mail on the District’s website, as well as in person. There being no response,
the public participation period was closed.
Operating reports for the Finance, Administration, Operations, and Planning and Construction
Departments were thereafter discussed with various questions answered thereto.
Chairperson Gates asked if any items should be removed from the Consent Agenda, which
included: approval of the minutes of the regular meeting held on Tuesday, March 16, 2021;
payment of the list of bills, totaling $1,835,039.63; approval of the Investment Committee’s
recommendations for the following investment: Better Banks $1,000,000.00 CDARS for 12
months at 0.30%; and authorization of delinquent accounts listed as Batch #197 Illinois American
Water Company, Batch #97 Village of Peoria Heights, and Batch #97 Pleasant Valley Water
Company be forwarded for disconnection from service in accordance with the applicable water
shutoff arrangements. There being no items to be removed and on roll call vote being taken,
Trustee Morris moved to approve the items on the Consent Agenda, seconded by Trustee McCord.
Following discussion and, on roll call, Trustees Broadway, Morris, McCord, Bender, and Gates
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voted “Aye” and there were no “Nays”. Chairperson Gates declared the items on the Consent
Agenda approved.
Chairperson Gates stated the next item for consideration was the Combined Annual Budget and
Appropriation Ordinance for the fiscal year ending April 30, 2022. Trustee McCord presented
Ordinance No. 642 titled:
“COMBINED ANNUAL BUDGET AND APPROPRIATION ORDINANCE
OF
THE GREATER PEORIA SANITARY AND SEWAGE DISPOSAL DISTRICT
FOR THE FISCAL YEAR BEGINNING MAY 1, 2021 AND ENDING
APRIL 30, 2022.”
and moved for its adoption, which motion was seconded by Trustee Morris. Following discussion
and on roll call vote being taken, Trustees Broadway, Morris, McCord, Bender, and Gates voted
“Aye” and there were no “Nays”. Chairperson Gates stated that the motion carried and such
Ordinance adopted and ordered the same recorded in the minutes. A copy of the Ordinance is
attached to these minutes.
Chairperson Gates stated the next item to be considered was user charge rates for the coming fiscal
year. Trustee Bender presented Ordinance No. 643 titled:
“AN ORDINANCE AMENDING ORDINANCE NO. 571 OF THE
GREATER PEORIA SANITARY AND SEWAGE DISPOSAL DISTRICT
ENTITLED
AN ORDINANCE ADOPTING CHARGES FOR THE DISCHARGE
OF DOMESTIC WASTEWATER AND COMMERCIAL AND
INDUSTRIAL WASTES TO THE WASTEWATER FACILITIES OF
THE GREATER PEORIA SANITARY AND SEWAGE DISPOSAL
DISTRICT, PROVIDING PENALTIES FOR VIOLATIONS
THEREOF, AND REPEALING CERTAIN ORDINANCES THEREIN
NAMED IN THE GREATER PEORIA SANITARY AND SEWAGE
DISPOSAL DISTRICT OF PEORIA COUNTY, ILLINOIS”
and moved adoption of the Ordinance, which motion was seconded by Trustee McCord. Following
discussion and on roll call vote being taken, Trustees Broadway, Morris, McCord, Bender, and
Gates voted “Aye” and there were no “Nays”. Chairperson Gates stated that the motion carried
and such Ordinance adopted and ordered the same recorded in the minutes. A copy of the
Ordinance is attached to these minutes.
Trustee Bender presented the following resolution establishing minimum reserves of investments:
“WHEREAS, the Board of Trustees has adopted a Financial Management Policy; and
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WHEREAS, the Financial Management Policy requires annual establishment and
review of minimum reserves of investments;
NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES OF
THE GREATER PEORIA SANITARY AND SEWAGE DISPOSAL DISTRICT
THAT, the minimum reserves of investments for fiscal year 2022 be established
for the following purposes in the amounts indicated:
Activity
Operating Expenses
Debt Service
Capital Contingencies

Calculation
Three months – FY 2022
125% FY Obligation to 2026
Allowance

Total

Amount
$2,994,960
3,150,000
3,000,000
$9,144,960

RESOLVED FURTHER, the Executive Director, or his designee, shall report monthly the
amount of reserved and unreserved amounts of cash and investments and in the event
circumstances cause investments to drop beneath the above amounts, the Board of
Trustees shall be notified to provide direction on future actions.”
and moved for its adoption, which motion was seconded by Trustee McCord. Following discussion
and on roll call vote being taken, Trustees Broadway, Morris, McCord, Bender, and Gates voted
“Aye” and there were no “Nays”. Chairperson Gates declared the motion carried.
The Executive Director next recommended adopting the FY 2022 Base Salary Ranges for Salaried
Employees. Trustee McCord moved to approve the recommendation, which motion was seconded
by Trustee Morris. Following discussion and on roll call vote being taken, Trustees Broadway,
Morris, McCord, Bender, and Gates voted “Aye” and there were no “Nays”. Chairperson Gates
declared the motion carried.
Trustee Morris moved and Trustee McCord seconded the motion that the FY 22 Strategy
Summary, attached, be approved. Following further discussion and, on voice vote being taken,
Trustees Broadway, Morris, McCord, Bender, and Gates voted “Aye” and there were no “Nays”.
Chairperson Gates declared the FY 22 Strategy Summary approved.
The Executive Director next updated the trustees regarding the FY 22 Schedule of Meetings and
recommended approval of the schedule of meetings. Trustee Morris moved to approve the
schedule of meetings, seconded by Trustee McCord. Following discussion and on roll call vote
being taken, Trustees Broadway, Morris, McCord, Bender, and Gates voted “Aye” and there were
no “Nays”. Chairperson Gates declared the motion approved.
Trustee Morris presented the following resolution approving the actions of the Investment
Committee:
“WHEREAS, the Board of Trustees has adopted an Investment Policy and
Operational Guide; and
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WHEREAS, the Operational Guide requires formal approval of the actions
of the Investment Committee on an annual basis;
NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES
OF THE GREATER PEORIA SANITARY AND SEWAGE DISPOSAL
DISTRICT THAT, all acts and doings of the Investment Committee for the
period April 21, 2020 through and including April 20, 2021 be authorized,
approved, confirmed and adopted as and for the acts and doings of The
Greater Peoria Sanitary and Sewage Disposal District, a municipal corporation.”
and moved for its adoption, which motion was seconded by Trustee McCord. Following discussion
and on roll call vote being taken, Trustees Broadway, Morris, McCord, Bender, and Gates voted
“Aye” and there were no “Nays”. Chairperson Gates declared the motion carried.
The Executive Director next advised that Trustee compensation is reviewed annually. Chairperson
Gates recommended no change and noted that Trustee compensation has remained unchanged
since May 1999. Upon Chairman’s motion, following discussion, and on roll call vote being taken,
Trustees Broadway, Morris, McCord, Bender, and Gates voted “Aye” and there were no “Nays”.
Chairperson Gates declared the motion carried.
At the hour of 10:20 A.M., Trustee Bender moved the regular meeting be adjourned to Executive
Session for the purpose of discussing personnel, pursuant to 5 ILCS 120/2(c)(1), which motion
was seconded by Trustee McCord. On voice vote being taken, Trustees Broadway, Morris,
McCord, Bender, and Gates voted “Aye” and there were no “Nays”. Chairperson Gates stated that
the motion carried.
The regular meeting reconvened at 11:00 A.M. following the Executive Session.
There being no further business to come before the Board, the Chairperson declared the meeting
adjourned at 11:05 A.M.
__________________________________
Clerk
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Greater Peoria Sanitary District
CSO Overview
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Today

67 sq. mi.(GPSD)
8 sq. mi.(COP)
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1900s
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4

1930
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1950s

Kickapoo Interceptor
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1970s
1980s/90
1994
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2007-2021

Actual explanatory notes…
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9

8 sq. mi.
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GPSD’s CSO Projects
By January 1, 2026:
• Clean Riverfront Interceptor (RI)
• Spring Street
• Caroline Street
• Cedar, Fayette, and Eaton
By January 1, 2029:
• South Street
By January 1, 2032:
• Sanger Street
Deadline TBD:
• Darst Street

GPSDnext.com
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GPSDnext.com
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FY2021 BUDGETED

PRIORITY

FACILITY
Courthouse

SOLUTION

Cost of carpet & paint to be paid by State Project Complete
of Illnois as part of the 5yr lease.

Carpet & Paint

Jail

Masonry Tuck
Pointing

Several areas of the Jail show masonry wall Survey the exterior masonry walls,
deterioration. There is a need to repair the identify the areas that need attention,
masonry walls for structural integrity and prepare and bid the repair work.
water infiltration elimination.

Courthouse

Courthouse

Identify, design, bid out, and build out
space for the Public Defender Office in
the Courthouse.

Options are being gathered and
reviewed on how and where to
proceed with this Project.

Elevators C and D (public elevators on the
Hamilton Square side of the Courthouse)
are no longer code compliant. Similar
Elevator Upgrade conditions exist for Prisoners Elevator and
Judges Elevator.

Upgrades to restore code compliance

Elevator C completed 11‐10‐15.
Elevator D completed 03‐21‐16.
Prisoner Elevator upgrade
completed 12‐21‐18. Judges
Elevator upgrade PO issued to
KONE. Judge's Elevator
completed 11 14 19
Delayed.

Courthouse

Judges Break Area

Courthouse

Courts Remodel

Courthouse

KVO Memorial

Jail

Jail

Jail

Jail
Jail

Jail

Jail

MWEA to provided a Scope‐Of‐
Work so we can bid exterior
masonry repairs. MWEA was
issued PO in late 2019 to oversee
RFP & project. Project on hold
due to no funding
Project completed 12‐12‐17.

Remodel the current County Clerk area
to accommodate this merger of
functions.

New Front Doors

Brandywine
Building

Funded in 2021 Capital Plan.
New IT A/V resource starting
June 1. Project should kickoff
sometime in July.

The County Clerk and Recorder of Deeds
County Clerk and functions have been combined and the
Recorder of Deeds space on the first floor needs to be
remodeled to accommodate these
functions
Circuit Clerk and Water is infiltrating the building on the
Exterior Building Jefferson Street side and running into the
Water Infiltration Circuit Clerk Office area.
Issue
Relocate the Public Defender Office into
Public Defender the Courthouse.
Area

Courthouse

Courthouse

STATUS

Issue RFP for Solutions

One Tech Plaza

Courthouse

FY 2014 ‐ 2020 BUDGETED

AV Systems
Upgrade

ISSUE
The Peoria County Board & Committee
meeting rooms AV Systems are outdated
and will not support current technlogy for
online streaming of meetings
State of Illinois requested new carpet &
paint as part of new 5 year lease that
started January 01, 2021

Courthouse

FY 2014 ‐ 2020 BUDGETED

PROJECT

Investigate where and how the water is Project substantially complete
infiltrating the building and eliminate the 08‐16‐19.
problem.

Access/Egress security

Renovate all entry and exit points
including Sally Port
Area has original appliances and casework. Update the appliances and casework.
Multiple deficiencies per current courts
standards

Completed 04‐08‐19.

Courtrooms 123, 222, 322, 221,
and121 completed and
operational.
Create a war memorial honoring all
KVO Committee was created to define, Work substantially complete on
veterans that have died while in service for fund raise, and construct a war memorial October 5, 2018. Dedication was
all conflicts since WWII.
honoring all veterans that died in duty
October 20, 2018. Third statue
since WWII.
due by Spring of 2021.

The 3" domestic hot water line that runs
from the "Old Side" to the "New Side" of
the Courthouse is leaking and needs to be
replaced.
The Election Commission needs to vacate
Election
the City owned facility. New
Commission
accommodations need to be found and fit‐
Relocation
out for this move.
The Fire Alarm System (FAS) in the 1985
portion of the Jail is obsolete. The FAS in
Jail Fire Alarm
the Addition does not integrate with the
Upgrade Phase II Original Jail FAS. A new code compliant and
UL Listed FAS will resolve these issues.
Domestic Hot
Water

Central Control equipment at the Jail is the
Jail Central Control original from 1985 and controls doors,
alarms, cameras. It provides the electronic
backbone of Jail Security.
Generator and transfer switch for 1985 Jail
Jail Generator / have far exceeded useful life and parts are
Transfer Switch not available. 24/365 power is necessary at
the Jail.
Mechanical systems in cell blocks of 1985
Jail Improvements jail need replacement.

Study, reprogram, plan and design
upgrades

Replace the 3" galvanized pipe and
fittings with 3" PEX pipe and fittings.

Infrastructure Committee and
Board approved the project in
May with Illini Plumbing. Work
completed 05‐29‐20.
A lease has been entered into to allow
Project was Substantially
for the Election Commission to relocate. Complete on Monday, 09‐17‐18.
The new facility needs to be properly fit‐ User Group has moved into the
out.
Space 09‐12‐18.
Replace both FAS with a single code
Project Complete
compliant and UL Listed system

Final phase of project. Update cell block Project complete.
guard stations/control centers; intercom
systems; and additional video cameras
Replace generator and transfer switch for Project Completed.
1985 Jail

Electrical, Plumbing, HVAC, and Locks will
be replaced in 1 cell block per year for
next 8 years.
Jail Improvements Cell locks at the Jail are beyond their useful Replace locks in batches as funds are
Jail Locks
appropriated
life and require replacement.
Cell locks at the Jail are beyond their useful Replace locks in batches as funds are
Jail Improvements life and require replacement.
appropriated
Jail Locks
Jail Improvements AHUs 1‐9 are original 1985 Jail equipment.
HVAC AHUs 1‐9 They operate on DOS based operating
system and have minimal operating
Upgrade
controls.
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AHUs 1‐12 Upgrades are
completed. Fire Alarm upgrade
complete.
Ph 1 lock installation completed .
Ph 2 in Capital Budget for 2017.
Jail Administration deciding on
next cell block(s). PO to follow.

Upgrade the operating system to
AHUs 1‐12 upgrades are
Automated Logic System that is used in completed.
HO and JDC. Upgrade control valves and
install VFDs.

FY 2014 ‐ 2020 BUDGETED

Jail

Jail

Jail Fire Alarm
Upgrade Phase I

Jail

Jail Kitchen /
Laundry Expansion

Jail

Jail

Jail

Jail

Coroner / CAC

Masonry Tuck
Pointing

JDC

Building
Automation
System

JDC
PCAPS
PCAPS
PCAPS
PCAPS
PCAPS
ALL
Heddington
Oaks
Bel‐Wood

Sally Port Road washes out / floods
preventing transport
Central Control Central Control equipment at JDC is the
original equipment and controls doors,
Equipment
alarms, cameras. It provides the electronic
Upgrade
backbone of security.
The carpet and hard surface flooring in the
Flooring
facility needs to be replaced. Most of the
Replacement
flooring is original to the facility.
PCAPS Quarantine Isolation of sick animals
PCAPS Entry
Separation of aggressive animals
PCAPS Roof
Roof is beyond useful life and is leaking.

ALL

Life Safety
Deficiencies

EMA

EMA Options

HIGH

Saw cut, remove, and replace multiple
sections of concrete roadway.

Replace sloped roof and vertical fascia

Future Use of
HCWC Options
Future Use of
HCWC Options
Future Use of
HCWC Options
Future Use of
HCWC Options
Future Use of
HCWC Options
Restroom and
Mechanical
Systems
Replacement

Project Funds diverted to Ring
Road Phase 2. Jail Administration
and Facilities are reviewing
"work‐around" for East Gate
operation
Phase I Completed. Phase II
Work Awarded.
Delayed.
Ph 1 completed 10‐30‐15.

Ph 2 completed on 12‐01‐17.

Initial phase of project. Update control
center.

Work substantially complete.

Study size and number of shared meeting
spaces
Life Safety deficiencies
Conduct Health Life Safety survey and
implement corrective measures
Physical environment no longer conducive Develop a short and long term facility
replacement plan.
to operational mission
Roof Leaks
Replacement Bids received
Adaptive re‐use for the public good w/o
Develop Business Plan to determine
cost to Peoria County
operational and physical viability as self
sustaining entity
Property financial and legal liability for
Sell property to entity approved by State
Peoria County
of Illinois

Eliminate as financial and legal liability

Demolish physical structures, clear land
under County control and revert to
natural prairie habitat
Revert ownership to State of Illinois

Adaptive re‐use as shooting range for
Sheriff's Office
Sub‐standard restrooms and mechanical
systems

Public engagement response not
supportive of this use
Renovate restrooms and Upgrade
mechanical systems
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Bid Package for this work
delayed. Covid‐19 has this
project on hold.
Project complete.

Completed October 2015.

Departmental meeting space

Minimize as financial and legal liability

Project deferred due to funding.

Regrade drainage areas

Bids Packages were issued twice. The
second Bid Package was approved.
Project proceeded.
Create isolated area
Create new separate entry point
Install new roof, gutters, and
downspouts.
PCAPS Parking Lot Parking lot has multiple holes and needs to Mill, resurface, and stripe the parking lot.
be milled and re‐surfaced.
PCAPS Interior Interior front office needs to be upgraded. Install ceiling, new HVAC and lighting into
grid, and new caret.
Remodel
Paper Records Record storage and management
Conduct more in‐depth analysis and
Storage
study
Paper Records Basement storage compartmentalization
See reference above to County‐Wide
Storage
study
and security
Hazardous
Hazardous materials
Abate and demolish this facility.
Materials
Space utilization and operational efficiency Conduct analysis/study
Space Utilization

Highway

Phase 1 is to engage a consultant to
design and develop specifications for a
replacement system.
Study physical, operational and cost
feasibility of expanding Jail
Saw cut, remove, and replace multiple
sections of concrete roadway.

Mill, resurface, and stripe the parking lot
Several areas of the JDC parking lot and
driveway need to be milled, resurfaced, and and driveway.
striped.
To better control the HVAC systems at JDC, Design, procure, and install technology
additional controllers are needed along
needed to achieve result.
with the infrastructure for the controllers
to talk to the building automation system.

JDC Site Grading

ALL

HCWC

Replace the East Side rolling/locking gate
in 2107. Budget for the West Side
rolling/locking gate in 2018 Capital
Budget.

Saw cut, remove, and replace multiple
C&G Concrete completed several
sections of concrete roadway and loading 2019 areas. The 2020 loading
dock area.
dock cost is estimated to be
double the 2020 Capital Funds
available. Bid Package on hold
due to Covid‐19
Several areas of the Jail show masonry wall Survey the exterior masonry walls,
MWEA to provide a Scope‐Of‐
deterioration. There is a need to repair the identify the areas that need attention,
Work so we can bid exterior
masonry walls for structural integrity and prepare and bid the repair work.
masonry repairs. Covid‐19 has
water infiltration elimination.
this project on hold.

Sloped roof and vertical fascia are beyond
Gift Ave Roof and
warranty and useful life and leak.
Fascia
JDC Parking Lot

JDC

Fire alarm panel, many detectors and
related equipment is at or beyond its useful
life.
Need expanded capacity

Wet weather this spring and summer has
Ring Road Repair
accelerated the life cycle replacement of
Phase 1
the Jail's ring road.
Wet weather this spring and summer has
Ring Road Repair
accelerated the life cycle replacement of
Phase 2
the Jail's ring road.
Wet weather has accelerated the life cycle
replacement need of the Jail's ring road and
Ring Road Repair loading dock area.
Phase 3

JDC

JDC

FY 2014 ‐ 2020
BUDGETED

The original rolling/locking gates of the
Rolling/Locking original Jail have exhausted their useful life.
Gates at Receiving New gates are required.
Area

Project completed in May 2020.

Project complete.
Project complete.
Project complete.
Project complete.
Project completed.
Future Project
Records moved from Gift Avenue
to H.O.
Completed October 2015.
Completed
Completed
Future Project
Future Project
Future Project
Future Project. Discussion in
progress with Federal
Representatives.
Future Project. Discussion in
progress with Federal
Representatives.
Front 9‐Houses abated and
demolished November 2014.
Future Project
Future Project
Future Project

JDC
PCAPS
PCAPS
PCAPS

MEDIUM

West Campus

Bel‐Wood Site
Disposition

Courthouse

County Boardroom
Accessibility

Courthouse

County Admin
Remodel

Courthouse
Courthouse
Courthouse

ETSB

Coroner / CAC

Coroner / CAC
Coroner / CAC
PCCHD

PCCHD
Highway
Highway

MEDIUM

Highway
Highway
Highway
Highway

Highway
Highway
Jail

Public accessibility to County Boardroom

Operational inefficiencies and HIPPA
privacy
Multiple deficiencies per current courts
standards
Privacy and safe separation

Create new separate entry point
Study physical, operational and cost
feasibility of renovating portions of
Bel-Wood
Demolish building and clear site of all
improvements for outright sale or future
alternate County use
Plan, design and remodel

Project complete.
Completed.

Revise office plan layout and remodel

Future Project

Completed October 2015.

Future Project

Inefficient, sub‐standard storage
Countywide Record
environments
Storage

Future Project. Annual (2016)
record rotation completed.

Sub‐standard interior environment and
Coroner's Inquest
public space for hearings
Remodel
Coroner Lobby
Remodel

Sub‐standard interior environment

Building condition and configuration not
New Health Dept
conducive to effective and efficient delivery
Facility
of services
Explore opportunities to locate other
New Health Dept
County departments or agencies in new
Facility
complex, i.e.: Coroner's Office
Replace Maxwell Sub‐standard facilities
Station
Replace Fleet
Sub‐standard facility
Garage
Replace Maxwell Sub‐standard facility
Station Salt Dome
Replace Maxwell Sub‐standard facilities
Station Vehicle
Storage
Replace Fueling Sub‐standard fuel tanks and fueling station
Station
Demolish Maxwell Sub‐standard facility
Station Yellow
Bldg.
Addition to North Lack of vehicle storage space
Station Vehicle
Storage
Need additional capacity and safer loading
Salt Dome
system
Upgrades
Capacity and operational deficiencies
Jail Kitchen /
Laundry Expansion

Jail

Shooting Range

Courthouse

Department
Relocation

Courthouse

Department
Relocation

RRC / VAC

West Campus

Future use and value

Capital Funding issues affecting
this work.
Project complete.
Complete mid‐2015.

Courtrooms 222, 322, 221, 123,
and 121 completed.
Future Project

Jail Night Court
Addition

West Campus
One Tech Plaza

Replace roofs
Create isolated area
Install acoustical treatments

Study, reprogram, plan and design
upgrades
Reconfigure space to provide better
Probation Remodel
public access
State's Attorney Lack of contiguous functional space
Close off corridor to eliminate office
Remodel
separation
Grand Jury
Grand Jury Room ‐ upgrade quality of space Renovate to create more professional
Remodel
and presentable space
Non‐ADA compliant access
Replace existing access/egress ramp with
ETSB Remodel ‐
ADA compliant access component
ADA
Courts Remodel

Jail

RRC / VAC

Roofs at end of life cycle

PCAPS Quarantine Isolation of sick animals
PCAPS Noise
Excessive noise level
Reduction
Separation of aggressive animals
PCAPS Entry
Need expanded capacity and "newer"
Bel‐Wood Kitchen
equipment
Use

Bel‐Wood

Courthouse

LOW

Roof Replacement

Bed capacity and operational efficiencies

County controlled range
Lack of natural light

Renovate former juvenile cellblock,
reconfigure old gymnasium area and
upgrade storage systems
Renovate Inquest Room and integrate
SOA technologies for inquests and
training uses
Renovate lobby area

Future Project
Future Project
Future Project

Future Project

Future Project

Replace building at current location or re‐ Future Project
locate to Gift Avenue site
Conduct in‐depth analysis of
programming needs, building, site and
cost implications
Developing short and long term facility
replacement plan
Replace garage

Future Project

Replace facility

Future Project

Replace facilities

Future Project

Replace and relocate

Future Project

Future Project
Future Project

Abate hazardous materials, demolish and Completed August 2015.
remove
Construct additional storage building and
renovate old section of vehicle storage
bay
Construct additional domes and loading
system
Expand core support functional areas ‐
food service, laundry, personal and
evidence storage, recreational space
Study feasibility and cost effectiveness of
locating night court at Jail

Future Project. Moved old Bel‐
Wood out building to North
station in early 2015.
Future Project

Study feasibility of developing range at
Hanna City or Bel-Wood site
Relocate offices to provide natural light

Future Project

Deferred to cover higher bids for
Jail Central Control and Jail Ring
Road.
Future Project

Future Project

Office location

Office location in courthouse not
Future Project
essential for effective operation. Explore
optimum location for County needs.

Office Remodel

Minimal public visibility

Add site/building signage
Space utilization analysis, and planning

Office Remodel

More efficient office layout could
accommodate additional small department.

Property Disposal Disposition of property
Property Disposal Disposition of property
Optimize value and return for Peoria
Develop Property
County
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Sell property
Sell property
Sell property using proceeds for capital
improvement projects

Owner added some signage.
RRC moved to PCCHD. VAC
moved into their new space in
existing building.
Future Project
Future Project
Future Project

AGENDA BRIEFING
COMMITTEE:

Infrastructure

LINE ITEM: 034-2-034-5-514-55104

MEETING DATE:

May 24, 2021

AMOUNT: $200,000.00

ISSUE: Resolution for Agreement for Federal Participation with the State of Illinois for Truitt Road
Bridge Rehabilitation
BACKGROUND/DISCUSSION: Structure Number 072-3124 on Truitt Road (C.H. D19) is a 106' long
bridge with a Sufficiency Rating of 28.0. The structure was built in 1990 and carries 2,425 vehicles per day.
The bridge is currently reduced to one lane with traffic controlled by temporary traffic signals due to
deterioration of the precast concrete deck beams. Plans have been created to rehabilitate the bridge by
replacing the existing deck beams, clean the channel under the bridge, and other related work.
The bridge rehabilitation project is scheduled for the June 11, 2021 IDOT bid letting. Federal STR funds will
account for 80% of the cost of the construction, with the remaining 20% of the cost being paid for with County
Bridge Funds. Total estimated cost of Construction is $1,000,000 ($800,000 Federal / $200,000 County). Work
is expected to start in August, 2021 and be completed in November.
This Resolution allows the County to enter into an agreement with IDOT to use Federal Funding for the
rehabilitation of the Truitt Road Bridge.
This project is located in County Board District # 14 (Elsasser).

COUNTY BOARD GOALS:
INFRASTRUCTURE STEWARDSHIP

STAFF RECOMMENDATION: Approve the Resolution.

COMMITTEE ACTION:

PREPARED BY:

Jeffrey D. Gilles

DEPARTMENT:

Highway

DATE:

23

May 6, 2021

20-00045-00-BR
Peoria County, SN 072-3124
ADDENDUM 1
LOCATION MAP
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072-3124, Truitt, 09/09/20

ROAD LOOKING WEST

EAST ABUTMENT

DECK

25

EAST PIER

072-3124, Truitt, 09/09/20

SUPERSTRUCTURE

EAST SIDE OF EAST PIER CAP

EAST SPAN SOUTH EDGE BEAM
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4TH BEAM FROM NORTH EAST SPAN

072-3124, Truitt, 09/09/20

WEST PIER

2ND BEAM FROM SOUTH CENTER CPAN

DOWNSTREAM TO UPSTREAM, NORTH LOOKING SOUTH
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2ND BEAM FROM SOUTH CENTER SPAN

072-3124, Truitt, 09/09/20

3RD BEAM FROM SOUTH CENTER SPAN

4TH BEAM FROM NORTH WEST SPAN

WEST ABUTMENT

28

Local Public Agency Agreement
for Federal Participation
LOCAL PUBLIC AGENCY
Local Public Agency

County

Section Number

Peoria County

Peoria

20-00045-00-BR

Fund Type

ITEP, SRTS, HSIP Number(s)

MPO Name

MPO TIP Number

STP-Br

N/A

PPUATS

PC-21-02

Construction on State Letting
Construction
Job Number

Project Number

Construction Local Letting
Engineering
Job Number

Day Labor

Local Administered Engineering
Right of Way
Job Number

Project Number

Right-of-Way

Project Number

C-94-014-21 NLCB(158)
This Agreement is made and entered into between the above local public agency, hereinafter referred to as the "LPA" and the State of
Illinois, acting by and through its Department of Transportation, hereinafter referred to as "STATE". The STATE and LPA jointly propose to
improve the designated location as described below. The improvement shall be consulted in accordance with plans prepared by, or on
behalf of the LPA and approved by the STATE using the STATE's policies and procedures approved and/or required by the Federal
Highway Administration, hereinafter referred to as "FHWA".

LOCATION
Stationing
Local Street/Road Name

Key Route

Length

From

To

Truitt Road

FAS 0378

0.01 mi.

05.23

05.24

Location Termini

At Hallock Hollow Creek
Current Jurisdiction

Existing Structure Number(s)

Peoria County

072-3124

Add Location
Remove

PROJECT DESCRIPTION

Bridge rehabilitation consisting of removal and replacement of pre-cast concrete deck beams, channel
excavation, riprap, guardrail, and concrete repairs.

LOCAL PUBLIC AGENCY APPROPRIATION - REQUIRED FOR STATE LET CONTRACTS
By execution of this Agreement the LPA attests that sufficient moneys have been appropriated or reserved by resolution or ordinance to
fund the LPA share of project costs. A copy of the authorizing resolution or ordinance is attached as an addendum.

METHOD OF FINANCING - (State-Let Contract Work Only)
Check One
METHOD A - Lump Sum (80% of LPA Obligation

)

Lump Sum Payment - Upon award of the contract for this improvement, the LPA will pay the STATE within thirty (30) calendar days of
billing, in lump sum, an amount equal to 80% of the LPA's estimated obligation incurred under this agreement. The LPA will pay to the
STATE the remainder of the LPA's obligation (including any nonparticipating costs) in a lump sum within thirty (30) calendar days of billing
in a lump sum, upon completion of the project based on final costs.
METHOD B Monthly Payments of
due by the
of each successive month.
Monthly Payments - Upon award of the contract for this improvement, the LPA will pay to the STATE a specified amount each month for
an estimated period of months, or until 80% of the LPA's estimated obligation under the provisions of the agreement has been paid. The
LPA will pay to the STATE the remainder of the LPA's obligation (including any nonparticipating costs) in a lump sum, upon completion of
the project based upon final costs.

METHOD C - LPA's Share $200,000.00

divided by estimated total cost multiplied by actual progress payment.

Progress Payments - Upon receipt of the contractor's first and subsequent progressive bills for this improvement, the LPA will pay to the
STATE within thirty (30) calendar days of receipt, an amount equal to the LPA's share of the construction cost divided by the estimated
total cost multiplied by the actual payment (appropriately adjust for nonparticipating costs) made to the contractor until the entire obligation
incurred under this agreement has been paid.
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Failure to remit the payment(s) in a timely manner as required under Methods A, B, or C shall allow the STATE to internally offset, reduce,
or deduct the arrearage from any payment or reimbursement due or about to become due and payable from the STATE to the LPA on this
or any other contract. The STATE at its sole option, upon notice to the LPA, may place the debit into the Illinois Comptroller's Offset
System (15 ILCS 405/10.05) or take such other and further action as may be required to recover the debt.

THE LPA AGREES:
1. To acquire in its name, or in the name of the STATE if on the STATE highway system, all right-of-way necessary for this project in
accordance with the requirements of Titles II and III of the Uniform Relocation Assistance and Real Property Acquisition Policies
Act of 1970, and established State policies and procedures. Prior to advertising for bids, the LPA shall certify to the STATE that all
requirements of Titles II and III of said Uniform Act have been satisfied. The disposition of encroachments, if any, will be
cooperatively determined by representatives of the LPA, the STATE, and the FHWA if required.
2. To provide for all utility adjustments and to regulate the use of the right-of-way of this improvement by utilities, public and private,
in accordance with the current Utility Accommodation Policy for Local Public Agency Highway and Street Systems.
3. To provide for surveys and the preparation of plans for the proposed improvement and engineering supervision during construction
of the proposed improvement.
4. To retain jurisdiction of the completed improvement unless specified otherwise by addendum (addendum should be accompanied
by a location map). If the improvement location is currently under road district jurisdiction, a jurisdictional addendum is required.
5. To maintain or cause to be maintained the completed improvement (or that portion within its jurisdiction as established by
addendum referred to in item 4 above) in a manner satisfactory to the STATE and the FHWA.
6. To comply with all applicable Executive Orders and Federal Highway Acts pursuant to the Equal Employment Opportunity and
Nondiscrimination Regulations required by the U.S. Department of Transportation.
7. To maintain for a minimum of 3 years after final project close out by the STATE, adequate books, records and supporting
documents to verify the amounts, recipients and uses of all disbursements of funds passing in conjunction with the contract. The
contract and all books, records, and supporting documents related to the contract shall be available for review and audit by the
Auditor General and the STATE. The LPA agrees to cooperate fully with any audit conducted by the Auditor General, the STATE,
and to provide full access to all relevant materials. Failure to maintain the books, records, and supporting documents required by
this section shall establish presumption in favor of the STATE for recovery of any funds paid by the STATE under the contract for
which adequate books, records and supporting documentation are not available to support their purported disbursement.
8. To provide if required, for the improvement of any railroad-highway grade crossing and rail crossing protection within the limits of
the proposed improvement.
9. To comply with Federal requirements or possibly lose (partial or total) Federal participation as determined by the FHWA.
10. (Local Contracts or Day Labor) To provide or cause to be provided all of the initial funding, equipment, labor, material and
services necessary to complete the project.
11. (Preliminary Engineering) In the event that right-of-way acquisition for, or construction of, the project for which this preliminary
engineering is undertaken with Federal participation is not started by the close of the tenth fiscal year following FHWA
authorization, the LPA will repay the STATE any Federal funds received under the terms of this agreement.
12. (Right-of-Way Acquisition) In the event construction has not commenced by the close of the twentieth fiscal year following FHWA
authorization using right-of-way acquired this agreement, the LPA will repay the STATE any Federal Funds received under the
terms of this agreement.
13. (Railroad Related Work) The LPA is responsible for the payment of the railroad related expenses in accordance with the LPA/
railroad agreement prior to requesting reimbursement from the STATE. Requests for reimbursement should be sent to the
appropriate IDOT District Bureau of Local Roads and Streets Office. Engineer's Payment Estimates shall be in accordance with
the Division of Cost.
14. Certifies to the best of its knowledge and belief that it's officials:
a. are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from covered
transactions by any Federal department or agency;
b. have not within a three-year period preceding this agreement been convicted of or had a civil judgment rendered against them
for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal,
State or local) transaction or contract under a public transaction; violation of Federal or State antirust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements receiving stolen property;
c. are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State, Local) with
commission of any of the offenses enumerated in item (b) of this certification; and
d. have not within a three-year period preceding the agreement had one or more public transactions (Federal, State, Local)
terminated for cause or default.
15. To include the certifications, listed in item 14 above, and all other certifications required by State statutes, in every contract,
including procurement of materials and leases of equipment.
16. (STATE Contracts). That execution of this agreement constitutes the LPA's concurrence in the award of the construction contract
to the responsible low bidder as determined by the STATE.
17. That for agreements exceeding $100,000 in federal funds, execution of this agreement constitutes the LPA's certification that:
a. No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any agency, a member of congress, an officer or employee of congress, or
any employee of a member of congress in connection with the awarding of any federal contract, the making of any cooperative
agreement, and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan or
cooperative agreement.
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b. If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a member of congress, an officer or employee of congress or an employee of a
member of congress in connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit standard form - LLL, "Disclosure Form to Report Lobbying", in accordance with its instructions.
c. The LPA shall require that the language of this certification be included in the award documents for all subawards (including
subcontracts, subgrants and contracts under grants, loans and cooperative agreements), and that all subrecipients shall certify
and disclose accordingly.
18. To regulate parking and traffic in accordance with the approved project report.
19. To regulate encroachments on public rights-of-way in accordance with current Illinois Compiled Statutes.
20. To regulate the discharge of sanitary sewage into any storm water drainage system constructed with this improvement in
accordance with the current Illinois Compiled Statutes.
21. To comply with the federal Financial Integrity Review and Evaluation (FIRE) program, which requires States and subrecipients to
justify continued federal funding on inactive projects. 23 CFR 630.106(a)(5) defines an inactive project as a project in which no
expenditures have been charged against federal funds for the past twelve (12) months.
22. (Reimbursement Requests) For reimbursement requests the LPA will submit supporting documentation with each invoice.
Supporting documentation is defined as verification of payment, certified time sheets or summaries, vendor invoices, vendor
receipts, cost plus fix fee invoice, progress report, personnel and direct cost summaries, and other documentation supporting the
requested reimbursement amount (Form BLR 05621 should be used for consultant invoicing purposes). LPA invoice requests to
the STATE will be submitted with sequential invoice numbers by project.
23. (Final Invoice) The LPA will submit to the STATE a complete and detailed final invoice with applicable supporting
documentation of all incurred costs, less previous payments, no later than twelve (12) months from the date of completion of work
or from the date of the previous invoice, which ever occurs first. If a final invoice is not received within this time frame, the most
recent invoice may be considered the final invoice and the obligation of the funds closed. Form BLR 05613 (Engineering Payment
Record) is required to be submitted with the final invoice on the engineering projects.
24. (Project Closeout) The LPA shall provide the final report to the appropriate STATE district office within twelve (12) months of the
physical completion date of the project so that the report my be audited and approved for payment. If the deadline cannot be met,
a written explanation must be provided to the district prior to the end of the twelve (12) months documenting the reason and the
new anticipated date of completion. If the extended deadline is not met, this process must be repeated until the project is closed.
Failure to follow this process may result in the immediate close-out of the project and loss of further funding.
25. (Project End Date) For Preliminary Engineering projects the end date is ten (10) years from the execution date of the agreement.
For Right-of-Way projects the end date is fifteen (15) years from the execution date of the agreement. For Construction projects
the end date is five (5) years for projects under $1,000,000 or seven (7) years for projects over $1,000,000 from the execution
date of the agreement. Requests for time extensions and joint agreement amendments must be received and approved prior to
expiration of the project end date. Failure to extend the end date may result in the immediate close-out of the project and loss of
further funding.
26. (Single Audit Requirements) That if the LPA expends $750,000 or more a year in federal financial assistance they shall have an
audit made in accordance with 2 CFR 200. LPA's expending less than $750,000 a year shall be exempt from compliance. A copy
of the audit report must be submitted to the STATE (Office of Internal Audit, Room 201, 2300 South Dirksen Parkway, Springfield,
Illinois, 62764) within 30 days after the completion of the audit, but no later than one year after the end of the LPA's fiscal year.
The CFDA number for all highway planning and construction activities is 20.205.
27. That the LPA is required to register with the System for Award Management or SAM, which is a web-enabled government-wide
application that collects, validates, stores, and disseminates business information about the federal government's trading partners
in support of the contract award and the electronic payment processes. To register or renew, please use the following website:
https://www.sam.gov/SAM/
28. (Required Uniform Reporting) To comply with the Grant Accountability and Transparency Act (30 ILCS 708) that requires a
uniform reporting of expenditures. Uniform reports of expenditures shall be reported no less than quarterly using IDOT's BoBS
2832 form available on IDOT's web page under the "Resources" tab. Additional reporting frequency may be required based upon
specific conditions, as listed in the accepted Notice of State Award (NOSA). Specific conditions are based upon the award
recipient/grantee's responses to the Fiscal and Administrative Risk Assessment (ICQ) and the Programmatic Risk Assessment
(PRA).
NOTE: Under the terms of the Grant Funds Recovery Act (30 ILCS 705/4.1), "Grantor agencies may withhold or suspend the
distribution of grant funds for failure to file requirement reports" if the report is more than 30 calendar days delinquent, without any
approved written explanation by the grantee, the entity will be placed on the Illinois Stop Payment List. (Refer to the Grantee
Compliance Enforcement System for detail about the Illinois Stop Payment List: https://www.illinois.gov/sites/GATA/Pages/
ResourceLibrary.aspx)

THE STATE AGREES:
1. To provide such guidance, assistance, and supervision to monitor and perform audits to the extent necessary to assure validity of
the LPA's certification of compliance with Title II and III Requirements.
2. (State Contracts) To receive bids for construction of the proposed improvement when the plans have been approved by the
STATE (and FHWA, if required) and to award a contract for construction of the proposed improvement after receipt of a
satisfactory bid.
3. (Day Labor) To authorize the LPA to proceed with the construction of the improvement when agreed unit prices are approved,
and to reimburse the LPA for that portion of the cost payable from Federal and/or State funds based on the agreed unit prices
and engineer's pay estimates in accordance with the division of cost page.
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4. (Local Contracts) For agreements with federal and/or state funds in engineering, right-of-way, utility work and/or construction
work:
a. To reimburse the LPA for federal and/or state share on the basis of periodic billings, provided said billings contain sufficient
cost information and show evidence of payments by the LPA;
b. To provide independent assurance sampling and furnish off-site material inspection and testing at sources normally visited by
STATE inspectors for steel, cement, aggregate, structural steel, and other materials customarily tested by the STATE.

IT IS MUTUALLY AGREED:
1. Construction of the project will utilize domestic steel as required by Section 106.01 of the current edition of the Standard
Specifications for Road and Bridge Construction and federal Buy America provisions.
2. That this Agreement and the covenants contained herein shall become null and void in the event that the FHWA does not approve
the proposed improvement for Federal-aid participation within one (1) year of the date of execution of this agreement.
3. This agreement shall be binding upon the parties, their successors and assigns.
4. For contracts awarded by the LPA, the LPA shall not discriminate on the basis of race, color, national origin or sex in the award
and performance of any USDOT - assisted contract or in the administration of its DBE program or the requirements of 49 CFR
part 26. The LPA shall take all necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award
and administration of USDOT - assisted contracts. The LPA's DBE program, as required by 49 CFR part 26 and as approved by
USDOT, is incorporated by reference in this agreement. Upon notification to the recipient of its failure to carry out its approved
program, the STATE may impose sanctions as provided for under part 26 and may, in appropriate cases, refer the matter for
enforcement under 18 U.S. C 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C 3801 et seq.). In the
absence of a USDOT - approved LPA DBE Program or on state awarded contracts, this agreement shall be administered under
the provisions of the STATE'S USDOT approved Disadvantaged Business Enterprise Program.
5. In cases where the STATE is reimbursing the LPA, obligation of the STATE shall cease immediately without penalty or further
payment being required if, in any fiscal year, the Illinois General Assembly or applicable federal funding source fails to appropriate
or otherwise make available funds for the work contemplated herein.
6. All projects for the construction of fixed works which are financed in whole or in part with funds provided by this agreement and/or
amendment shall be subject to the Prevailing Wage Act (820 ILCS 130/0.01 et seq.) unless the provisions of the act exempt its
application.
ADDENDA
Additional information and/or stipulations are hereby attached and identified below as being a part of this agreement.
1. Location Map

Division of Cost
3. Local Agency Appropriations Resolution
4. Local Agency Signature Authority Resolution
2.

-

Add Row
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The LPA further agrees as a condition of payment, that it accepts and will comply with the applicable provisions set forth in this agreement
and all Addenda indicated above.

APPROVED

APPROVED
State of Illinois
Department of Transportation

Local Public Agency
Name of Official (Print or Type Name)

Omer Osman P.E., Acting Secretary

Date

By:
Director of Planning & Programming

Date

Director of Planning & Programming

Date

Philip C. Kaufmann, Chief Counsel

Date

Joanne Woodworth, Acting Chief Fiscal Officer

Date

Scott Sorrel
Title of Official

County Administrator
Signature

Date

The above signature certifies the agency's Tin number is

376001763
Duns Number

conducting business as a Governmental Entity.

071436208

NOTE: if the LPA signature is by an APPOINTED official, a resolution authorizing said appointed official to execute this
agreement is required.
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-

-

-

-

-

-

-

-

Add

Total

$800,000.00

Amount
%
$800,000.00 80%

Federal Funds

Total

Fund Type

Amount

State Funds

DIVISION OF COST

Project Number

%

$200,000.00

$1,000,000.00

Totals
$1,000,000.00
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NOTE: The costs shown in the Division of Cost table are approximate and subject to change. The final LPA share is dependent on the final Federal and State participation. The actual
costs will be used in the final division of cost for billing and reimbursement.

Total

Amount
%
$200,000.00 20%

Project Number

20-00045-00-BR

Section Number

Local Public Agency

Right of Way
Job Number

Fund Type
Local Match

If funding is not a percentage of the total place an asterisk (*) in the space provided for the percentage and explain below:

-

Fund Type
STP-Br

NLCB(158)

C-94-014-21

Type of Work
- Participating Construction

Project Number

Engineering
Job Number

Peoria

Peoria County

Construction
Job Number

County

ADDENDA NUMBER 2

Local Public Agency

34

Instructions for BLR 05310 - Page 1 of 3
NOTE: Form instructions should not be included when the form is submitted.
This form shall be used when a local public agency (LPA) project involves Federal-Aid, with or without state funds and this standard form is
sufficient to describe all details of the agreement. For more information refer to the Bureau of Local Roads and Streets Manual (BLRS)
Chapter 5. For signature requirements refer to Chapter 2, Section 3.05(b) of the BLRS manual. When filling out this form electronically,
once a field is initially completed, fields requiring the same information will be auto-populated.
Local Public Agency
Name of LPA

Insert the name of the LPA

County

Insert the name of the county in which the LPA is located.

Section Number

Insert the section number applied to this project.

Fund Type

Insert the funding type(s) being used for this project (e.g. STU, STR, ITEP, etc.)

ITEP, SRTS, HSIP Number

Insert the ITEP, SRTS, HSIP number assigned to this project.

MPO Name

From the drop down choose the MPO in which the project is located. If the project is not
located within an MPO, select N/A. Types to choose from are:
Bi-State

Bi-State Regional Commission

CMAP

Chicago Metropolitan Planning Organization

CUUATS

Champaign/Urbana Urban Area Transportation Study

DATS

Danville Area Transportation Study

DMATS

Dubuque Metropolitan Area Transportation Study

DSATS

DeKalb/Sycamore Area Transportation Study

DUATS

Decatur Urbanized Area Transportation Study

EWGCG

East-West Gateway Council of Governments

KATS

Kankakee Area Transportation Study

MCRPC

McLean County Regional Planning Commission

PPUATS

Peoria/Pekin Urban Area Transportation Study

RPC

Region 1 Planning Council

SATS

Springfield Area Transportation Study

SEMPO

South East Metropolitan Planning Organization

SIMPO
SLATS

Southern Illinois Metropolitan Planning Organization
State Line Area Transportation Study

MPO Tip Number

Insert the MPO Tip Number assigned to this project, this is required for all projects located
within the MPO planning boundaries if applicable. If not, insert "N/A".

Construction on State Letting

Check this box if the construction portion of this project will be on a state held letting.

Day Labor

Check this box if the project will be constructed using day labor.

Local Administered Engineering

Check this box if the LPA is administering the engineering locally.

Right-of-Way

Check this box if Right-Of-Way is part of the project.

Construction
Job Number

Insert the job number assigned for the construction portion, the number will begin with a "C"

Project Number

Insert the project number assigned to the construction portion of this project.

Engineering
Job Number

Insert the job number assigned for the engineering portion of this project.

Project Number

Insert the project number assigned to the engineering portion of this project.
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Instructions for BLR 05310 - Page 2 of 3
Right-of-Way
Job Number

Insert the job number assigned for Right-of-Way for the project, if applicable. The number will
begin with a "R".

Project Number

Insert the project number assigned to the Right-of-Way for the project, if applicable.

Location

Use the add location button to add additional locations if needed for up to a total of five
location. If there are more than five locations, use various.

Local Street/Road Name

Insert the local street/ road name.

Key Route

Insert the key route of the street/road listed above.

Length

Insert the length in miles as it pertains to the location listed above. For a structure insert 0.01.

Station
From

Insert the beginning station of the project as it pertains to the key route for this location for this
project.

To

Insert the ending station of the project as it pertains to the key route for this location for this
project.

Location Termini

Insert the beginning and ending termini as it pertains to this location for this project.

Existing Structure Number(s)

Insert the existing structure number(s) for this project.

Add Location

Use this button to add additional locations. A total of four additional locations can be added. If
there are more than 5 locations, do not add each location. Instead, insert "Various" in the first
location field.

Project Description

Insert a description of the work to be accomplished by this project.

Method of Financing

This area is for state-let-contracts only. Check one.

Method A

If this box is checked insert the dollar amount equal to 80% of the LPA's total obligation.

Method B

If this box is checked insert the number of monthly payments needed to repay 80% of the
LPA's estimated obligation.

Method C

If this box is checked insert the dollar amount of the LPA's share of the construction costs for
this project.

For State Let Construction Projects:
Addenda
Within the Addenda table, check the box as applicable. Insert the item number of the addenda and a description of the item.
1. Location Map

Attach a location map to this agreement showing all locations being improved by this project.

2. Division of Cost

Insert the division of cost page (see separate instructions for completing this document).

3. LPA Appropriation Resolution

For State-Let construction projects, the LPA must pass an appropriation resolution covering
the local share of the project. Attach the resolution for this appropriation.

4. IDOT Fiscal Approval Signature Page
Approved
Local Public Agency

The appropriate LPA official shall insert their name, sign and date. Insert the LPA's TIN
number and DUNS Number.

Illinois Dept of Transportation

The appropriate IDOT official shall sign and date here.

For Local Let Projects:
1. Location Map

Attach a location map to this agreement showing all locations being improved by this project.

2. Division of Cost

Insert the division of cost page (see separate instructions for completing this document)

For additional addenda, check this box and insert a description of the item and attach it to the agreement.
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Instructions for BLR 05310 - Page 3 of 3
Approved
Local Public Agency

The appropriate LPA official shall insert their name, sign, and date. Insert the LPA's
TIN number and DUNS Number.

Illinois Dept of Transportation

The appropriate IDOT officials shall sign and date here.

Division of Cost Table:
When the LPA desires to use one or more lump-sum amounts before the federal percentage is calculated, specify the order in which it
should be used and the "not to exceed" amount. The following provides an example of the wording that may be used:
Lump-sum $60,000 TARP funds not to exceed 50% of final cost of project credited to the project to be utilized first.
Lump-sum to be utilized second not to exceed $20,000 EDP funds.
Lump-sum to be utilized third not to exceed $40,000 SMA funds.
These specified amounts will be used in sequence, with the federal and local percentages calculated after they are deducted.
When the LPA desires to use a percent "not to exceed" commitment, the federal and state funds will be used concurrently at the specified
percentages up to the "not to exceed" amount
Example:
Maximum STR participation 80% not to exceed $100,000
Lump-sum SMA not to exceed $20,000 to be used as a match to the federal funds
Be advised that the "not to exceed" amount specified under a percentage commitment will be tied up and unavailable for programming until
the project is closed out and a documentation review has been completed by IDOT or FHWA, if required.
Division of Cost Table:
Use a separate line for each type of work as it relates to the fund type for federal, state and/or LPA funds.
Type of Work

Choose the type of work from the drop down list. Types to choose from are: Participating
Construction, Non-Participating Construction, Preliminary Engineering, Construction
Engineering, Right-of-Way, Railroads, Utilities, and Materials.

Federal Funds

If federal funds are being used on this project complete the following for federal funds.

Fund Type

Choose the type of federal fund type form the drop down.

Amount

Insert the amount of federal funds for the type listed under fund type.

%

Insert the percentage of federal funds for this type.

State Funds

If state funds are being used on this project complete the following for state funds.

Fund Type

Choose the type of State Funds from the drop down.

Amount

Insert the amount of state funds for the type listed under fund type.

%

Insert the percentage of state funds for this type.

Local Public Agency Funds
Fund Type

Insert the type of LPA funds being used on this project.

Amount

Insert the amount of LPA funds for the type listed under fund type.

%

Insert the percentage of local funds for this type.

Explanation

Insert any necessary additional information as to how the funding is being applied for this
project.

A minimum of three (3) originals executed by the LPA must be submitted to the District through its Regional Engineer's Office.
Distribution will be as follows:
District file
Bureau of Local Roads Central Office (2)

Printed 05/17/21
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TO THE HONORABLE COUNTY BOARD

)
)
)

COUNTY OF PEORIA, ILLINOIS

Your Infrastructure Committee does hereby recommend the passage of the following
Resolution:
Local Agency Agreement for Federal Participation with the State of Illinois for Bridge
Rehabilitation on Truitt Road
RESOLUTION
WHEREAS, Structure Number 072-3124 on Truitt Road is scheduled for rehabilitation; and
WHEREAS, PEORIA COUNTY is eligible to receive a total of $800,000 in Federal funding
towards the project.
NOW, THEREFORE BE IT RESOLVED, that the attached Local Agency Agreement for
Federal Participation with the Illinois Department of Transportation is herby approved; and
BE IT FURTHER RESOLVED, that the County Administrator be authorized to sign the
Local Agency Agreement for Federal Participation; and
BE IT FURTHER RESOLVED, that the sum of $200,000.00 is hereby appropriated from
the County Bridge Fund for construction costs for the rehabilitation of Structure Number 072-3124,
designated as Section Number 20-00045-00-BR; and
BE IT FURTHER RESOLVED, that the County Treasurer is authorized to issue checks
from the County Bridge Fund in payment of estimates for the construction.

Respectfully submitted,
Infrastructure Committee
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AGENDA BRIEFING

COMMITTEE:

Infrastructure

MEETING DATE: May 24, 2021

LINE ITEM: 036-2-036-5-514-55105
AMOUNT: $48,789.00

ISSUE: Resolution for a project agreement with the City of Peoria for construction of a sidewalk on Willow
Knolls Road.

BACKGROUND/DISCUSSION: Willow Knolls Road (C.H. D37) is a County Highway located in the City of
Peoria. Both the City and the County have received multiple requests for construction of a sidewalk on Willow
Knolls between Allen Road and University Street. The City of Peoria applied for Federal Transportation
Alternative Program (TAP) funds through PPUATS and received $217,097 for construction of the sidewalk.
This resolution will allow the County to enter into a project agreement with the City of Peoria for the
construction of the sidewalk. The County will pay 50% of the local match required for the project. The
County’s expected project cost is $48,789.00. The requested amount of the MFT appropriation for the project is
$55,000 in order to cover minor cost overruns on the project.
COUNTY BOARD GOALS:
INFRASTRUCTURE STEWARDSHIP

STAFF RECOMMENDATION: Approve the Resolution

COMMITTEE ACTION:

PREPARED BY:

Jeffrey D. Gilles

DEPARTMENT:

Highway

DATE: May 13, 2021

39

Project Location

WILLOW KNOLLS ROAD SIDEWALK LOCATION MAP
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WILLOW KNOLLS SIDEWALK CONSTRUCTION PROJECT AGREEMENT
BETWEEN THE COUNTY OF PEORIA AND THE CITY OF PEORIA
This Agreement effective and commencing on ___________________________, by and between the
COUNTY OF PEORIA, a body politic and corporate of the State of Illinois, hereinafter called the COUNTY, and
the CITY OF PEORIA, hereinafter called the CITY.
WITNESSETH THAT:
Whereas, Willow Knolls Road between Allen Road and University Street lacks pedestrian access and
needs a sidewalk to improve safety; and
Whereas, the CITY received $217,097 in Transportation Alternative Program (TAP) funds from
PPUATS for the construction of a sidewalk on the south side of Willow Knolls Road; and
Whereas, the COUNTY and the CITY have reached an agreement pursuant to authority granted by
Article Vii, Section 10, of the Constitution of Illinois, 1970 and the Intergovernmental Cooperation Act, (5ILCS
220/1 et.seq.).
NOW THEREFORE, in cooperation of the mutual promises and covenants hereinafter set forth, it is
agreed by and between the COUNTY and the CITY that:
I.

DUTIES OF PEORIA COUNTY
A. The COUNTY will pay the CITY fifty percent (50%) of the local match amount of the
reconstruction costs as required by the federal funding.
B. The COUNTY will pay the CITY fifty percent (50%) of the local share of the construction costs,
the cost of Phase I, Phase II and Construction engineering over the required local match.
C. The COUNTY will retain jurisdiction of Willow Knolls between Allen Road and University Street
upon completion of the project.
D. The COUNTY will retain maintenance of Willow Knolls between Allen Road and University
Street upon completion of the project.

II.

DUTIES OF THE CITY OF PEORIA
A. The CITY will serve as the "Lead Agency" and will coordinate the road reconstruction project
with the Illinois Department of Transportation
B. The CITY will enter into a contract with an Illinois Department of Transportation certified
consultant engineering firm to perform Phase I and Phase II Design Engineering and will pay
the fee for the Design Engineering contract.
C. The CITY will enter into a contract with an Illinois Department of Transportation Certified
consultant engineering firm to perform Construction Engineering.
D. The CITY will enter into an agreement with the Illinois Department of Transportation for federal
participation of the reconstruction of the Willow Knolls.
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III.

TERM
A. This agreement shall commence on the day that the last party executes it and shall continue
until Final Acceptance of the project by the Illinois Department of Transportation.

IV.

INDEMNIFICATION

The COUNTY shall indemnify and hold harmless the CITY and its directors, officers, employees, and
agents from and against any and all losses, damages, claims, liability, costs, and expenses incidental thereto
(including costs of litigation, settlement, and reasonable attorney's fees) which any or all of them may
hereinafter incur, be responsible for or pay out as a result of bodily injuries (including death) to any person or
damage (including loss of use) to any property (public or private) which arise out of or are caused by any
negligent acts, negligent omissions, or willful misconduct of the COUNTY, its directors, officers, employees,
agents, and contractors in the performance of the terms of this agreement.
The CITY shall indemnify and hold harmless the COUNTY and its directors, officers, employees, and
agents from and against any and all losses, damages, claims, liability, costs, and expenses incidental thereto
(including costs of litigation, settlement, and reasonable attorney's fees) which any or all of them may
hereinafter incur, be responsible for or pay out as a result of bodily injuries (including death) to any person or
damage (including loss of use) to any property (public or private) which arise out of or are caused by any
negligent acts, negligent omissions, or willful misconduct of the CITY, its directors, officers, employees, agents,
and contractors in the performance of the terms of this agreement.
V.

GENERAL CONDITIONS
A. This agreement shall be binding upon the parties, their successors, and assigns.
B. If any portion of this agreement shall be, for any reason, invalid or unenforceable, the remaining
portion or portions shall, nevertheless, be valid and enforceable and carried into effect, unless to do
so would clearly violate the present legal and valid intention of the parties hereto.
C. ENTIRE AGREEMENT – AMENDMENTS
The preceding constitutes the entire agreement between the parties and no verbal statements shall
supersede any of its provisions. This agreement may be amended in writing by a mutual
agreement executed with the same formalities and in the same manner by which this agreement
was executed.
COUNTY OF PEORIA

CITY OF PEORIA

By: ________________________
SCOTT SORREL
Peoria County Administrator

By: __________________________
PATRICK URICH
Peoria City Manager

Attest: ________________________
RACHAEL PARKER
Peoria County Clerk

By: __________________________
STEFANIE TARR
Peoria City Clerk
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WILLOW KNOLLS DRIVE SIDEWALK AGREEMENT
The following is the estimated cost to each agency for each phase of the Sidewalk Install TAP Grant Willow
Knolls Road project.

Phase
Phase I & II Design
Engineering
Right of Way
Construction
Construction Engineering
Totals =

Federal
Funding

Est. County
Costs

Est. City
Costs

Totals

$30,582
$0
$162,187
$24,328

$9,289
$0
$35,500
$4,000

$9,289
$0
$35,500
$4,000

$49,160
$0
$233,187
$32.328

$217,097

$48,789

$48,789

$314,675
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Resolution for Improvement
Under the Illinois Highway Code
Resolution Type

Is this project a bondable capital improvement?
Yes

Resolution Number

Original

No

BE IT RESOLVED, by the Board

20-00128-22-SW
of the

County

Governing Body Type

of

Section Number

Peoria

Local Public Agency Type

Illinois that the following described street(s)/road(s)/structure be improved under
Name of Local Public Agency

the Illinois Highway Code. Work shall be done by

Contract

.

Contract or Day Labor

For Roadway/Street Improvements:
Length
(miles)

Name of Street(s)/Road(s)

Willow Knolls Road

0.45

Route

From

FAU 6644

To

Allen Road

University Street

For Structures:
Existing
Structure No.

Name of Street(s)/Road(s)

Route

Location

Feature Crossed

BE IT FURTHER RESOLVED,
1. That the proposed improvement shall consist of

design and construction of a sidewalk on Willow Knolls Road.

fifty five thousand and 00/100************************************************
$55,000.00 ) for the improvement of
********************************************************************* Dollars (
2. That there is hereby appropriated the sum of

said section from the Local Public Agency's allotment of Motor Fuel Tax funds.
BE IT FURTHER RESOLVED, that the Clerk is hereby directed to transmit four (4) certified originals of this resolution to the district office
of the Department of Transportation.

I, Rachael Parker

County

Name of Clerk

Clerk in and for said

County
Local Public Agency Type

Local Public Agency Type

of Peoria

in the State aforesaid, and keeper of the records and files thereof, as provided by
Name of Local Public Agency

statute, do hereby certify the foregoing to be a true, perfect and complete original of a resolution adopted by

Board

of
Governing Body Type

Peoria

at a meeting held on

IN TESTIMONY WHEREOF, I have hereunto set my hand and seal this

.

Date

.

day of
Day

(SEAL)

June 10, 2021

Name of Local Public Agency
Month, Year

Clerk Signature

Date

Approved
Regional Engineer
Department of Transportation

Printed 05/17/21
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BLR 09110 (Rev. 05/08/20)

Instructions for BLR 09110 - Page 1 of 2
NOTE: Form instructions should not be included when the form is submitted.
This form shall be used when a Local Public Agency (LPA) wants to construct an improvement using Motor Fuel Tax(MFT) funds. Refer to
Chapter 9 of the Bureau of Local Roads and Streets Manual (BLRS Manual) for more detailed information. For signature requirements
refer to Chapter 2, Section 3.05(b) of the BLRS Manual.
When filling out this form electronically, once a field is initially completed, fields requiring the same information will be auto-populated.

Is this project a bondable capital
improvement?

Check Yes if the project was a bondable capital improvement, check no if it is not. An
example of a bondable capital project may include, but is not limited to: project development,
design, land acquisition, demolition when done in preparation for additional bondable
construction, construction engineering, reconstruction of a roadway, designed overlay
extension or new construction of roads, bridges, ramps, overpasses and underpasses, bridge
replacement and/or major bridge rehabilitation. Permanent ADA sidewalk/ramp
improvements and seeding/sodding are eligible expenditures if part of a larger capital
bondable project. A bondable capital improvement project does not mean the LPA was
required to sell bonds to fund the project, however the project did meet the criteria to be
bondable.

Resolution Number

Enter the resolution number as assigned by the LPA, if applicable.

Resolution Type

From the drop down box choose the type of resolution:
- Original would be used when passing a resolution for the first time for this project.
- Supplemental would be used when passing a resolution increasing appropriation above
previously passed resolutions.
- Amended would be used when a previously passed resolution is being amended.

Section Number

Insert the section number of the improvement the resolution covers.

Governing Body Type

From the drop down box choose the type of administrative body. Choose Board for County;
Council for a City or Town; President and Board of Trustees for a Village or Town.

LPA Type

From the drop down box choose the LPA body type. Types to choose from are: County,
City, Town or Village.

Name of LPA

Insert the name of the LPA.

Contract or Day Labor

From the drop down choose either Contract or Day Labor.

Roadway/Street Improvements:
Name Street/Road

Insert the name of the Street/Road to be improved. For additional locations use the Add
button.

Length

Insert the length of this segment of roadway being improved in miles.

Route

Insert the Route Number of the road/street to be improved if applicable.

From

Insert the beginning point of the improvement as it relates to the Street/Road listed to the left.

To

Insert the ending point of the improvement as it relates to the Street/Road listed to the left.

Structures:
Name Street/Road

Insert the name of the Street/Road on which the structure is located. For additional locations
use the Add button.

Existing Structure No.

Insert the existing structure number this resolution covers, if no current structure insert n/a.

Route

Insert the Route number on which the structure is located.

Location

Insert the location of the structure.

Feature Crossed

Insert the feature the structure crosses.

1

Insert a description of the major items of work of the proposed improvement.

2

Insert the dollar value of the resolution for the proposed improvement to be paid for with MFT
funds in words followed by in the same amount in numerical format in the ().

Printed 05/17/21
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Instructions for BLR 09110 - Page 2 of 2
Name of Clerk

Insert the name of the LPA clerk.

LPA Type

Insert the type of clerk based on the LPA type. Types to choose from are: County, City,
Town or Village.

Name of LPA

Insert the name of the LPA.

Governing Body Type

Insert the type of administrative body. choose Board for County; Council for a City or Town;
President and Board of Trustees for a Village or Town

Name of LPA

Insert the name of the LPA.

Date

Insert the date of the meeting.

Day

Insert the day Clerk is signing the document.

Month, Year

Insert the month and year of the Clerk's signature.Seal
The Clerk shall seal the document here.

Clerk Signature

Clerk shall sign here.

Approved

The Department of Transportation shall sign and date here once approved.

A minimum of three (3) certified signed originals must be submitted to the Regional Engineer's District office.
Following IDOT's approval, distribution will be as follows:
Local Public Agency Clerk
Engineer (Municipal, Consultant or County)
District

Printed 05/17/21
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TO THE HONORABLE COUNTY BOARD

)
)
)

COUNTY OF PEORIA, ILLINOIS

Your Infrastructure Committee does hereby recommend the passage of the following
Resolution:
Project Agreement with the City of Peoria for Construction of a Sidewalk on Willow Knolls
Road
RESOLUTION
WHEREAS, the City of Peoria has acquired Federal Funding for the construction of a
sidewalk on Willow Knolls Road (C.H. D37) from Allen Road to University Street, designated as
Section Number 20-00128-22-SW; and
WHEREAS, Willow Knolls Road is designated County Highway D37; and
WHEREAS, the City of Peoria and Peoria County desire to improve the safety of
pedestrians.
NOW, THEREFORE BE IT RESOLVED, that the County of Peoria enter into a Project
Agreement, upon review and approval of the State’s Attorney’s Office, with the City of Peoria for
the purpose of designing and constructing a sidewalk on Willow Knolls Road from Allen Road to
University Street; and
BE IT FURTHER RESOLVED, that the County Administrator be authorized to sign the
Project Agreement; and
BE IT FURTHER RESOLVED, that the sum of $55,000.00 is appropriated from the County
Motor Fuel Tax Fund for construction and engineering costs for Section Number 20-00128-22-SW;
and
BE IT FURTHER RESOLVED, that the County Treasurer is authorized to issue checks
from the County Motor Fuel Tax Fund in payment for invoices submitted by the City of Peoria for
Section Number 20-00128-22-SW.

Respectfully submitted,
Infrastructure Committee
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AGENDA BRIEFING
COMMITTEE:

Infrastructure

LINE ITEM: 037-2-037-5-512-54303

MEETING DATE:

May 24, 2021

AMOUNT: $3,479.00

ISSUE: Resolution for Supplemental Preliminary Engineering Services Agreement with Maurer-Stutz
for Phase I preliminary engineering of the Slane Road Culvert Replacement in Akron Township.
BACKGROUND/DISCUSSION: A culvert crossing on Slane Road located 0.6 miles north of IL Route 90 is
failing due to deterioration of two corrugated metal culverts. Akron Township has requested to use REBUILD
Illinois Bond Funds allotted to the Road District by the State to perform preliminary engineering for the project.
IDOT regulations require the County to oversee all Township MFT Funds, which include REBUILD Illinois
Bond Funds. The County is required to hold all engineering and construction contracts funded by Township
MFT funds for the Townships.
Engineering work has progressed to the point that the size of the proposed culvert has been determined.
However, the size of the proposed culvert will require Maurer-Stutz to create a Preliminary Bridge Design and
Hydraulic Report (PBDHR) and make a request for a design variance to IDOT. These items were not included
in the original agreement, and therefore a supplemental agreement is needed.
This resolution will allow the County to enter into a supplemental agreement with Maurer-Stutz to complete
Phase I Preliminary Engineering for the culvert replacement on Slane Road. The project will be funded solely
with Township MFT and Local Township Funds. No Peoria County funds will be used on the project.
This project is located in District # 14 (Elsasser).

COUNTY BOARD GOALS:
INFRASTRUCTURE STEWARDSHIP

STAFF RECOMMENDATION: Approve the Resolution

COMMITTEE ACTION:

PREPARED BY:

Jeffrey D. Gilles

DEPARTMENT:

Highway

DATE: May 17, 2021
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Project Location

SLANE ROAD CULVERT REPLACEMENT LOCATION MAP

49

Slane Road Culvert 9/10/2019

Road Looking South

Failed North Barrel

Stream Looking West
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Stream Looking East

Slane Road Culvert 9/10/2019

East End of Culverts – Note Failed North Barrel
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Statement of Proposed Road Improvement
Is this project a bondable capital improvement?

Yes

No

Local Public Agency

County

Section Number

Akron Road District

Peoria

20-01118-77-DR Supplemental

Job Number

Project Number

Route(s) (Street/Road Name)

Project Length

Functional Class

T.R. 186 (Slane Road)

0.1

Local Road

Project Termini

Submittal Type

Improvement Type

250' south and 250' north of culvert crossing located 0.6 mile north of IL Route 90

Other

Feature
Crossed

Nearest
Municipality

Direction from
Municipality

Distance from
Municipality

Program
Year

Design
Speed

Tributary Prince Run Creek

Princeville

East

0.5

2021
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The proposed improvement is on a route serving:
School Bus

Agricultural Equipment & Product

The current jurisdiction is the responsibility of

Rural Free Delivery Mail

or is based on Anticipated Traffic Needs

Akron Road District

and upon completion of the project,

Local Public Agency

.

will be the jurisdiction of Akron Road District
Name of Entity

Type

Existing Conditions
Surface
Base
Shoulder
Existing Structure Number

Width

Thickness

Sealcoat
Aggregate
Earth

Clear Structure Width

Proposed Improvement

16
16
2
NBIS Structure Length Structure Type

Type

Width

Thickness

Surface
Base
Shoulder
Proposed Structure Number Clear Structure Width NBIS Structure Length Structure Type

Estimated Costs
Type of Funds
Federal
Motor Fuel Tax
Township Bridge
Other: Rebuild
Other:

Engineering

Total

ROW

Construction

Other

Total

$3,479.00

$3,479.00

$3,479.00

$3,479.00

Remarks

Supplemental Amount of $3,479.00 combined with the original agreement amount of $18,500.00 equals total
engineering amount of $21,979.
A location map must be attached. This form may be used as a resolution addendum to the joint agreement.
Highway Commissioner

Date

APPROVED
Regional Engineer
Department of Transportation

County Engineer/Superintendent of Highways

Printed05/17/21
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Local Public Agency
Engineering Services Agreement

Using Federal Funds?

Yes

No

Agreement For

Agreement Type

Number

MFT PE

Supplement

1

LOCAL PUBLIC AGENCY
Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

Project Number

Job Number

Contact Name

Phone Number

Email

Jeff Gilles

(309) 697-6400

jgilles@peoriacounty.org

SECTION PROVISIONS
Local Street/Road Name

Key Route

Length

Slane Road

T.R. 186

530

Structure Number

Location Termini

Add Location

Over North Creek (Tributary to Prince Run)

Remove Location

Project Description

Completion of Phase I Preliminary Engineering as outlined below

Engineering Funding
Anticipated Construction Funding

Phase I - Preliminary Engineering

Federal

MFT/TBP

State

Other

MFT/TBP

State

Other

RBI

AGREEMENT FOR
Phase II - Design Engineering
CONSULTANT

Consultant (Firm) Name

Contact Name

Phone Number

Email

Maurer-Stutz, Inc.

R. J. Anderson

(309) 693-7615

rjanderson@mstutz.com

Address

City

State

Zip Code

3116 N. Dries Lane, Ste 100

Peoria

IL

61604

THIS AGREEMENT IS MADE between the above Local Public Agency (LPA) and Consultant (ENGINEER) and covers certain
Printed 05/17/21
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professional engineering services in connection with the improvement of the above SECTION. Project funding allotted to the LPA by the
State of Illinois under the general supervision of the State Department of Transportation, hereinafter called the "DEPARTMENT," will be
used entirely or in part to finance ENGINEERING services as described under AGREEMENT PROVISIONS.
Since the services contemplated under the AGREEMENT are professional in nature, it is understood that the ENGINEER, acting as an
individual, partnership, firm or legal entity, qualifies for professional status and will be governed by professional ethics in its relationship to
the LPA and the DEPARTMENT. The LPA acknowledges the professional and ethical status of the ENGINEER by entering into an
AGREEMENT on the basis of its qualifications and experience and determining its compensation by mutually satisfactory negotiations.
WHEREVER IN THIS AGREEMENT or attached exhibits the following terms are used, they shall be interpreted to mean:
Regional Engineer
Resident Construction Supervisor
In Responsible Charge
Contractor

Deputy Director, Office of Highways Project Implementation, Regional Engineer, Department of
Transportation
Authorized representative of the LPA in immediate charge of the engineering details of the
construction PROJECT
A full time LPA employee authorized to administer inherently governmental PROJECT activities
Company or Companies to which the construction contract was awarded
AGREEMENT EXHIBITS

The following EXHIBITS are attached hereto and made a part of hereof this AGREEMENT:
EXHIBIT A: Scope of Services
EXHIBIT B: Project Schedule
EXHIBIT C: Direct Costs Check Sheet
EXHIBIT D: Qualification Based Selection (QBS) Checklist
EXHIBIT E: Cost Estimate of Consultant Services Worksheet (BLR 05513 or BLR 05514 )

Location Map

I.
1.

THE ENGINEER AGREES,
To perform or be responsible for the performance of the Scope of Services presented in EXHIBIT A for the LPA in connection
with the proposed improvements herein before described.

2.

The Classifications of the employees used in the work shall be consistent with the employee classifications and estimated staff
hours. If higher-salaried personnel of the firm, including the Principal Engineer, perform services that are to be performed by
lesser-salaried personnel, the wage rate billed for such services shall be commensurate with the payroll rate for the work
performed.

3.

That the ENGINEER shall be responsible for the accuracy of the work and shall promptly make necessary revisions or
corrections required as a result of the ENGINEER'S error, omissions or negligent acts without additional compensation.
Acceptance of work by the LPA or DEPARTMENT will not relieve the ENGINEER of the responsibility to make subsequent
correction of any such errors or omissions or the responsibility for clarifying ambiguities.

4.

That the ENGINEER will comply with applicable Federal laws and regulations, State of Illinois Statutes, and the local laws or
ordinances of the LPA.

5.

To pay its subconsultants for satisfactory performance no later than 30 days from receipt of each payment from the LPA.

6.

To invoice the LPA, The ENGINEER shall submit all invoices to the LPA within three months of the completion of the work called
for in the AGREEMENT or any subsequent Amendment or Supplement.

7.

The ENGINEER or subconsultant shall not discriminate on the basis of race, color, national origin or sex in the performance of
this AGREEMENT. The ENGINEER shall carry out applicable requirements of 49 CFR part 26 in the administration of US
Department of Transportation (US DOT) assisted contract. Failure by the Engineer to carry out these requirements is a material
breach of this AGREEMENT, which may result in the termination of this AGREEMENT or such other remedy as the LPA deems
appropriate.

8.

That none of the services to be furnished by the ENGINEER shall be sublet, assigned or transferred to any other party or parties
without written consent of the LPA. The consent to sublet, assign or otherwise transfer any portion of the services to be furnished
by the ENGINEER shall be construed to relieve the ENGINEER of any responsibility for the fulfillment of this AGREEMENT.

9.

For Preliminary Engineering Contracts:
(a) To attend meetings and visit the site of the proposed improvement when requested to do so by representatives of the
LPA or the DEPARTMENT, as defined in Exhibit A (Scope of Services).
(b) That all plans and other documents furnished by the ENGINEER pursuant to the AGREEMENT will be endorsed by
the ENGINEER and affixed the ENGINEER's professional seal when such seal is required by law. Such
endorsements must be made by a person, duly licensed or registered in the appropriate category by the Department
of Professional Regulation of the State of Illinois. It will be the ENGINEER's responsibility to affix the proper seal as
required by the Bureau of Local Roads and Streets manual published by the DEPARTMENT.

Printed 05/17/21
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(c) That the ENGINEER is qualified technically and is thoroughly conversant with the design standards and policies
applicable for the PROJECT; and that the ENGINEER has sufficient properly trained, organized and experienced
personnel to perform the services enumerated in Exhibit A (Scope of Services).
10.
II.

That the engineering services shall include all equipment, instruments, supplies, transportation and personnel required to perform
the duties of the ENGINEER in connection with this AGREEMENT (See Exhibit C).
THE LPA AGREES,

1.
2.
3.

To certify by execution of this AGREEMENT that the selection of the ENGINEER was performed in accordance with the
Professional Services Selection Act (50 ILCS 510) (Exhibit D).
To furnish the ENGINEER all presently available survey data, plans, specifications, and project information.
To pay the ENGINEER:
(a) For progressive payments - Upon receipt of monthly invoices from the ENGINEER and the approval thereof by the
LPA, monthly payments for the work performed shall be due and payable to the ENGINEER, such payments to be
equal to the value of the partially completed work minus all previous partial payments made to the ENGINEER.
(b) Final payment - Upon approval of the work by the LPA but not later than 60 days after the work is completed and
reports have been made and accepted by the LPA and DEPARTMENT a sum of money equal to the basic fee as
determined in this AGREEMENT less the total of the amount of partial payments previously paid to the ENGINEER
shall be due and payable to the ENGINEER.
(c) For Non-Federal County Projects - (605 ILCS 5/5-409)
(1) For progressive payments - Upon receipt of monthly invoices from the ENGINEER and the approval thereof
by the LPA, monthly payments for the work performed shall be due and payable to the ENGINEER. Such
payments to be equal to the value of the partially completed work in all previous partial payments made to
the ENGINEER.
(2) Final payment - Upon approval of the work by the LPA but not later than 60 days after the work is
completed and reports have been made and accepted by the LPA and STATE, a sum of money equal to
the basic fee as determined in the AGREEMENT less the total of the amount of partial payments previously
paid to the ENGINEER shall be due and payable to the ENGINEER.

4.

To pay the ENGINEER as compensation for all services rendered in accordance with the AGREEMENT on the basis of the
following compensation method as discussed in 5-5.10 of the BLR Manual.
Method of Compensation:
Percent
Lump Sum
Specific Rate
Cost plus Fixed Fee:

Fixed

Total Compensation = DL + DC + OH + FF
Where:
DL is the total Direct Labor,
DC is the total Direct Cost,
OH is the firm's overhead rate applied to their DL and
FF is the Fixed Fee.
Where FF = ( 0.33 + R) DL + %SubDL, where R is the advertised Complexity Factor and %SubDL is 10% profit
allowed on the direct labor of the subconsultants.
The Fixed Fee cannot exceed 15% of the DL + OH.
5.

III.
1.

The recipient shall not discriminate on the basis of race, color, national original or sex in the award and performance of any US
DOT-assisted contract or in the administration of its DBE program or the requirements of 49 CFR part 26. The recipient shall take
all necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and administration of US
DOT-assisted contracts. The recipient's DBE program, as required by 49 CFR part 26 and as approved by US DOT, is
incorporated by reference in this agreement. Implementation of this program is a legal obligation and failure to carry out its terms
shall be treated as violation of this AGREEMENT. Upon notification to the recipient of its failure to carry out its approved program,
the Department may impose sanctions as provided for under part 26 and may, in appropriate cases, refer the matter for
enforcement under 18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C 3801 et seq.).
IT IS MUTUALLY AGREED,
To maintain, for a minimum of 3 years after the completion of the contract, adequate books, records and supporting documents to
verify the amount, recipients and uses of all disbursements of funds passing in conjunction with the contract; the contract and all
books, records and supporting documents related to the contract shall be available for review and audit by the Auditor General,
and the DEPARTMENT; the Federal Highways Administration (FHWA) or any authorized representative of the federal
government, and to provide full access to all relevant materials. Failure to maintain the books, records and supporting documents
required by this section shall establish a presumption in favor of the DEPARTMENT for the recovery of any funds paid by the
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DEPARTMENT under the contract for which adequate books, records and supporting documentation are not available to support
their purported disbursement.
2.

That the ENGINEER shall be responsible for any all damages to property or persons out of an error, omission and/or negligent
act in the prosecution of the ENGINEER's work and shall indemnify and save harmless the LPA, the DEPARTMENT, and their
officers, agents and employees from all suits, claims, actions or damages liabilities, costs or damages of any nature whatsoever
resulting there from. These indemnities shall not be limited by the listing of any insurance policy.
The LPA will notify the ENGINEER of any error or omission believed by the LPA to be caused by the negligence of the
ENGINEER as soon as practicable after the discovery. The LPA reserves the right to take immediate action to remedy any error
or omission if notification is not successful; if the ENGINEER fails to reply to a notification; or if the conditions created by the error
or omission are in need of urgent correction to avoid accumulation of additional construction costs or damages to property and
reasonable notice is not practicable.

3.

4.

This AGREEMENT may be terminated by the LPA upon giving notice in writing to the ENGINEER at the ENGINEER's last known
post office address. Upon such termination, the ENGINEER shall cause to be delivered to the LPA all drawings, plats, surveys,
reports, permits, agreements, soils and foundation analysis, provisions, specifications, partial and completed estimates and data,
if any from soil survey and subsurface investigation with the understanding that all such materials becomes the property of the
LPA. The LPA will be responsible for reimbursement of all eligible expenses incurred under the terms of this AGREEMENT up to
the date of the written notice of termination.
In the event that the DEPARTMENT stops payment to the LPA, the LPA may suspend work on the project. If this agreement is
suspended by the LPA for more than thirty (30) calendar days, consecutive or in aggregate, over the term of this AGREEMENT,
the ENGINEER shall be compensated for all services performed and reimbursable expenses incurred prior to receipt of notice of
suspension. In addition, upon the resumption of services the LPA shall compensate the ENGINEER, for expenses incurred as a
result of the suspension and resumption of its services, and the ENGINEER's schedule and fees for the remainder of the project
shall be equitably adjusted.

5.

This AGREEMENT shall continue as an open contract and the obligations created herein shall remain in full force and effect until
the completion of construction of any phase of professional services performed by others based upon the service provided
herein. All obligations of the ENGINEER accepted under this AGREEMENT shall cease if construction or subsequent
professional services are not commenced within 5 years after final payment by the LPA.

6.

That the ENGINEER shall be responsible for any and all damages to property or persons arising out of an error, omission and/or
negligent act in the prosecution of the ENGINEER's work and shall indemnify and have harmless the LPA, the DEPARTMENT,
and their officers, employees from all suits, claims, actions or damages liabilities, costs or damages of any nature whatsoever
resulting there from. These indemnities shall not be limited by the listing of any insurance policy.

7.

The ENGINEER and LPA certify that their respective firm or agency:
(a) has not employed or retained for commission, percentage, brokerage, contingent fee or other considerations, any
firm or person (other than a bona fide employee working solely for the LPA or the ENGINEER) to solicit or secure
this AGREEMENT,
(b) has not agreed, as an express or implied condition for obtaining this AGREEMENT, to employ or retain the services
of any firm or person in connection with carrying out the AGREEMENT or
(c) has not paid, or agreed to pay any firm, organization or person (other than a bona fide employee working solely for
the LPA or the ENGINEER) any fee, contribution, donation or consideration of any kind for, or in connection with,
procuring or carrying out the AGREEMENT.
(d) that neither the ENGINEER nor the LPA is/are not presently debarred, suspended, proposed for debarment,
declared ineligible or voluntarily excluded from covered transactions by any Federal department or agency,
(e) has not within a three-year period preceding the AGREEMENT been convicted of or had a civil judgment rendered
against them for commission of fraud or criminal offense in connection with obtaining, attempting to obtain or
performing a public (Federal, State or local) transaction; violation of Federal or State antitrust statutes or commission
of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements or receiving
stolen property.
(f) are not presently indicated for or otherwise criminally or civilly charged by a government entity (Federal, State, or
local) with commission of any of the offenses enumerated in paragraph and
(g) has not within a three-year period preceding this AGREEMENT had one or more public transaction (Federal, State,
local) terminated for cause or default.
Where the ENGINEER or LPA is unable to certify to any of the above statements in this clarification, an explanation shall be
attached to this AGREEMENT.

8.

In the event of delays due to unforeseeable causes beyond the control of and without fault or negligence of the ENGINEER no
claim for damages shall be made by either party. Termination of the AGREEMENT or adjustment of the fee for the remaining
services may be requested by either party if the overall delay from the unforeseen causes prevents completion of the work within
six months after the specified completion date. Examples of unforeseen causes included but are not limited to: acts of God or a
public enemy; acts of the LPA, DEPARTMENT, or other approving party not resulting from the ENGINEER's unacceptable
services; fire; strikes; and floods.
If delays occur due to any cause preventing compliance with the PROJECT SCHEDULE, the ENGINEER shall apply in writing to
the LPA for an extension of time. If approved, the PROJECT SCHEDULE shall be revised accordingly.

9.

This certification is required by the Drug Free Workplace Act (30 ILCS 580). The Drug Free Workplace Act requires that no
grantee or contractor shall receive a grant or be considered for the purpose of being awarded a contract for the procurement of
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any property or service from the DEPARTMENT unless that grantee or contractor will provide a drug free workplace. False
certification or violation of the certification may result in sanctions including, but not limited to suspension of contract on grant
payments, termination of a contract or grant and debarment of the contracting or grant opportunities with the DEPARTMENT for
at least one (1) year but not more than (5) years.
For the purpose of this certification, "grantee" or "Contractor" means a corporation, partnership or an entity with twenty-five (25)
or more employees at the time of issuing the grant or a department, division or other unit thereof, directly responsible for the
specific performance under contract or grant of $5,000 or more from the DEPARTMENT, as defined the Act.
The contractor/grantee certifies and agrees that it will provide a drug free workplace by:
(a) Publishing a statement:
(1) Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a
controlled substance, including cannabis, is prohibited in the grantee's or contractor's workplace.
(2) Specifying actions that will be taken against employees for violations of such prohibition.
(3) Notifying the employee that, as a condition of employment on such contract or grant, the employee will:
(a) abide by the terms of the statement; and
(b) notify the employer of any criminal drug statute conviction for a violation occurring in the workplace
no later than (5) days after such conviction.
(b) Establishing a drug free awareness program to inform employees about:
(1) The dangers of drug abuse in the workplace;
(2) The grantee's or contractor's policy to maintain a drug free workplace;
(3) Any available drug counseling, rehabilitation and employee assistance program; and
(4) The penalties that may be imposed upon an employee for drug violations.
(c) Providing a copy of the statement required by subparagraph (a) to each employee engaged in the performance of the
contract or grant and to post the statement in a prominent place in the workplace.
(d) Notifying the contracting, or granting agency within ten (10) days after receiving notice under part (b) of paragraph
(3) of subsection (a) above from an employee or otherwise, receiving actual notice of such conviction.
(e) Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or rehabilitation
program.
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment and rehabilitation is
required and indicating that a trained referral team is in place.
Making a good faith effort to continue to maintain a drug free workplace through implementation of the Drug Free Workplace Act,
the ENGINEER, LPA and the Department agree to meet the PROJECT SCHEDULE outlined in EXHIBIT B. Time is of the
essence on this project and the ENGINEER's ability to meet the PROJECT SCHEDULE will be a factor in the LPA selecting the
ENGINEER for future projects. The ENGINEER will submit progress reports with each invoice showing work that was completed
during the last reporting period and work they expect to accomplish during the following period.
10.

Due to the physical location of the project, certain work classifications may be subject to the Prevailing Wage Act (820 ILCS
130/0.01 et seq.).

11.

For Preliminary Engineering Contracts:
(a) That tracing, plans, specifications, estimates, maps and other documents prepared by the ENGINEER in accordance
with this AGREEMENT shall be delivered to and become the property of the LPA and that basic survey notes,
sketches, charts, CADD files, related electronic files, and other data prepared or obtained in accordance with this
AGREEMENT shall be made available, upon request to the LPA or to the DEPARTMENT, without restriction or
limitation as to their use. Any re-use of these documents without the ENGINEER involvement shall be at the LPA's
sole risk and will not impose liability upon the ENGINEER.
(b) That all reports, plans, estimates and special provisions furnished by the ENGINEER shall conform to the current
Standard Specifications for Road and Bridge Construction, Bureau of Local Roads and Streets Manual or any other
applicable requirements of the DEPARTMENT, it being understood that all such furnished documents shall be
approved by the LPA and the DEPARTMENT before final acceptance. During the performance of the engineering
services herein provided for, the ENGINEER shall be responsible for any loss or damage to the documents herein
enumerated while they are in the ENGINEER's possession and any such loss or damage shall be restored at the
ENGINEER's expense.
AGREEMENT SUMMARY
Prime Consultant

TIN/FEIN/SS Number

Maurer-Stutz, Inc.

27-1013849
Subconsultants

Agreement Amount

$3,479.00

TIN/FEIN/SS Number

Agreement Amount

Subconsultant Total
Prime Consultant Total
Total for all work

$3,479.00
$3,479.00

Add Subconsultant
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58

Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

EXHIBIT A
SCOPE OF SERVICES
To perform or be responsible for the performance of the engineering services for the LPA, in connection with the PROJECT herein before
described and enumerated below

Prepare Preliminary Bridge design and Hydraulic Report, (including economic analysis of bridge or culvert types)
and high water effects on roadway overflows and bridge approaches.
Prepare the Design Variance to leave the existing roadway profile and waive the minimum design flood
frequency.
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Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

EXHIBIT B
PROJECT SCHEDULE

Work to be completed in 2021.
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Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

Exhibit C
Direct Costs Check Sheet
List ALL direct costs required for this project. Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
Item
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)
Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD)
Air Fare
Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Allowable

Total

Coach rate, actual cost, requires minimum two weeks'
notice, with prior IDOT approval
Up to state rate maximum

Vehicle Owned or Leased

$32.50/half day (4 hours or less) or $65/full day

Vehicle Rental

Actual cost (Up to $55/day)

Tolls

Actual cost

Parking

Actual cost

Overtime

Premium portion (Submit supporting documentation)

Shift Differential

Actual cost (Based on firm's policy)

Overnight Delivery/Postage/Courier Service

Actual cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house)

Actual cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside)

Actual cost (Submit supporting documentation)

Project Specific Insurance

Actual Cost

Monuments (Permanent)

Actual Cost

Photo Processing

Actual Cost

2-Way Radio (Survey or Phase III Only)

Actual Cost

Telephone Usage (Traffic System Monitoring Only)

Actual Cost

CADD

Actual cost (Max $15/hour)

Web Site

Actual cost (Submit supporting documentation)

Advertisements

Actual cost (Submit supporting documentation)

Public Meeting Facility Rental

Actual cost (Submit supporting documentation)

Public Meeting Exhibits/Renderings & Equipment

Actual cost (Submit supporting documentation)

Recording Fees

Actual Cost

Transcriptions (specific to project)

Actual Cost

Courthouse Fees

Actual Cost

Storm Sewer Cleaning and Televising

Actual cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection

Actual cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping

Actual cost (Requires 2-3 quotes with IDOT approval)

Utility Exploratory Trenching

Actual cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples

Actual Cost

Lab Services

Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental

Actual Cost (Requires 2-3 quotes with IDOT approval)
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$10.00

$100.00

Total Direct Costs

$100.00
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Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

Exhibit D
Qualification Based Selection (QBS) Checklist
The LPA must complete Exhibit D. If the value meets or will exceed the threshold in 50 ILCS 510, QBS requirements must be followed.
Under the threshold, QBS requirements do not apply. The threshold is adjusted annually. If the value is under the threshold with federal
funds being used, federal small purchase guidelines must be followed.
Form Not Applicable (engineering services less than the threshold)
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Project Location

LOCATION MAP
for

Akron Township Road District
TR 186 (Slane Road) over
North Creek (Tributary to Prince Run)
Section 20-01118-77-DR
Peoria County
SW ¼ NW ¼ S 17 T11N R7E 4th PM

Location Map
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EXHIBIT E
COST ESTIMATE OF CONSULTANT SERVICES WORKSHEET
FIXED RAISE

Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

Consultant (Firm) Name
Maurer-Stutz, Inc

Prepared By
George B. Merkle

Date
5/17/2021

PAYROLL ESCALATION TABLE
CONTRACT TERM
START DATE
RAISE DATE

3
6/10/2021
7/1/2021

END DATE

9/9/2021

MONTHS

OVERHEAD RATE
COMPLEXITY FACTOR
% OF RAISE

152.59%
2.00%

ESCALATION PER YEAR
Year
0
1

First Date
6/10/2021
7/2/2021

Last Date
7/1/2021
9/1/2021

The total escalation =
64
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Months
1
2

% of
Contract
33.33%
68.00%

1.33%
BLR 05514 (Rev. 04/30/21)
Payroll Escalation

Local Public Agency

County

Section Number

Akron Township Road District Peoria

20-01118-77-DR

MAXIMUM PAYROLL RATE
ESCALATION FACTOR

78.00
1.33%

PAYROLL RATES
Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise
IDOT

CLASSIFICATION
PE VI
S/DT V
S/DT IV

PAYROLL RATES
ON FILE

$49.75
$30.13
$27.25

CALCULATED RATE

$50.41
$30.53
$27.61

BLR 05514 (Rev. 04/30/21)
Payroll Rates
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Local Public Agency

County

Akron Township Road District

Peoria

Section Number
20-01118-77-DR

COST ESTIMATE WORKSHEET
Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise
OVERHEAD RATE

TASK
PBD&HR
Design Variance

COMPLEXITY FACTOR

152.59%

STAFF HOURS

OVERHEAD &
FRINGE BENEFITS

PAYROLL

DIRECT COSTS
100

% OF GRAND
TOTAL

TOTAL

920

1,404

304

2,728

78.41%

6

263

401

87

751

21.59%

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

0

-

30

1,183
2,988
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SERVICES BY
OTHERS

FIXED FEE

24

Subconsultant DL
TOTALS

0

1,805
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100.00%
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Cost Estimate Worksheet

Local Public Agency

County

Section Number

Akron Township Road District

Peoria

20-01118-77-DR

AVERAGE HOURLY PROJECT RATES
Exhibit E Cost Estimate of Consultants Services Worksheet Fixed Raise

PAYROLL

AVG
HOURLY

CLASSIFICATION

TOTAL PROJ. RATES
Hours

RATES

PBD&HR

%

Wgtd

Part.

Avg

Hours

SHEET

1

OF

Hours

1

Design Variance

%

Wgtd

Part.

Avg

Hours

%

Wgtd

Part.

Avg

PE VI

50.41

14.0

46.67%

23.53

10

41.67%

21.01

4

66.67%

33.61

S/DT V

30.53

12.0

40.00%

12.21

10

41.67%

12.72

2

33.33%

10.18

S/DT IV

27.61

4.0

13.33%

3.68

4

16.67%

4.60

100%

$39.42

24.0

100.00%

$38.33

6.0

100%

$43.79

Hours

%

Wgtd

Part.

Avg

0%

$0.00

Hours

%

Wgtd

Part.

Avg

0%

$0.00

%

Wgtd

Part.

Avg

0%

$0.00

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
TOTALS

30.0

0.0

0.0

0.0
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Avg Hourly 1

TO THE HONORABLE COUNTY BOARD
COUNTY OF PEORIA, ILLINOIS

)
)
)

Your Infrastructure Committee does hereby recommend passage of the following Resolution:
RE: SUPPLEMENTAL PRELIMINARY ENGINEERING AGREEMENT TO DESIGN
CULVERT REPLACEMENTS WITHIN PEORIA COUNTY

RESOLUTION
WHEREAS, a culvert crossing located on Slane Road (T.R. 186), 0.6 miles north of IL
Route 90 in Akron Township is failing; and
WHEREAS, Akron Road District has REBUILD Illinois Bond Funds available to be used
on the project; and
WHEREAS, your Infrastructure Committee, having considered the economic effects of
the project, believes that the best interests of Peoria County and Akron Road District will be
served by the approval of a Supplemental Preliminary Engineering Service Agreement for
preliminary engineering to design a culvert replacement using the Township Motor Fuel Tax
Fund for:
Supplemental preliminary engineering services agreement for culvert replacement on
Slane Road (T.R. 186), designated as Section Number 20-0118-77-DR, at a cost not to
exceed $3,479.00 with Maurer-Stutz, Inc.
NOW, THEREFORE BE IT RESOLVED, that the supplemental preliminary engineering
agreement be approved and that the County Administrator be designated as the officer to sign
the supplemental engineering agreement amendment; and
BE IT FURTHER RESOLVED, that $3,479.00 is hereby appropriated from the Township
Motor Fuel Tax Fund for Phase I engineering for Slane Road, designated as Section Number 200118-77-DR; and
BE IT FURTHER RESOLVED, that the County Treasurer be authorized to issue checks
from the Township Motor Fuel Tax Fund in payment of invoices for the engineering work.
RESPECTFULLY SUBMITTED,
INFRASTRUCTURE COMMITTEE

68

AGENDA BRIEFING
COMMITTEE:

Infrastructure

MEETING DATE:

May 24, 2021

LINE ITEM: 037-2-037-5-526-52250
AMOUNT:

$270,739.00

ISSUE: Limestone Township bid for overlay (Township Motor Fuel Tax)
BACKGROUND/DISCUSSION:
The Limestone Township road commissioner advertised and received bids for hot mix asphalt overlay of
township roads that will be paid for with Township Motor Fuel (TMFT) funds. The County Highway
Department works with the townships to meet IDOT’s specifications and oversees expenditures from the TMFT
account.
The Township solicited for bidders and received bids on March 9, 2021. Bids were received from R.A. Cullinan
and Son, Inc. (Tremont, IL), Advanced Asphalt (Princeton, IL) and Tazewell County Asphalt (East Peoria, IL).
Bid tabulations are attached.
Bids were advertised in the state distributed IDOT contractor’s bulletin.
As per the Illinois Department of Transportation, pavement projects using township motor fuel tax funds must
have the county be the awarding authority.
Due to previous issues with the low bidder, R.A. Cullinan, the township is recommending approval of the
second low bid from Advanced Asphalt. The cost differential between the low bid and the second low bid is
$1,725.85. A detailed explanation of the justification is attached.
COUNTY BOARD GOALS:
INFRASTRUCTURE STEWARDSHIP

STAFF RECOMMENDATION:
COMMITTEE ACTION:
PREPARED BY:

Amy Benecke McLaren, County Engineer

DEPARTMENT:

Highway

DATE:

69

May 17, 2021
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Tabulation
of Bids

NON-RESPONSIBLE
BIDDER PER
LIMESTONE TWP

(page 1 of 1)
PEORIA

County

Municipality or Road District

LIMESTONE

21-09000-00-GM

Section
Estimate $

Date

3/9/2021

Time

9:00 A.M.

RECOMMENDED BIDDER

Name and Address
of
Bidders

Appropriation $

276,165.00

Attended by

PATRICK MEYER-PNMAI

ADVANCED ASPH CO

R.A. CULLINAN & SON, INC. TAZEWELL COUNTY ASPH

PO BOX 234

P.O. BOX 166

23497 RIDGE RD

PRINCETON, IL 61356

TREMONT, IL 61568

EAST PEORIA, IL 61611

BID BOND

BID BOND

BID BOND

VOB-RICK ALLINDER, CINDI STAFFORD
Proposal Guarantee

Approved
Engineer's
Estimate

Terms

Item No.
or Group
PFEIFFER

MIDDLE RD

Items

Delivery

Unit
Price

Total

Unit
Price

Total

Unit
Price

Total

Unit
Price

Unit

Quantity

Total

P LB MM IL-4.75 N50

TON

140

175.00

24,500.00

150.00

21,000.00

158.99

22,258.60

200.00

28,000.00

P HMA SC C N50

TON

372

135.00

50,220.00

135.00

50,220.00

134.82

50,153.04

160.00

59,520.00

BIT MATLS PR CT

GAL

166

6.00

996.00

5.00

830.00

10.79

1,791.14

10.00

1,660.00

AGG SHLDRS

TON

99

90.00

8,910.00

50.00

4,950.00

96.91

9,594.09

150.00

14,850.00

BIT SURF REM BJ

SQ YD

12

26.00

312.00

25.00

300.00

23.71

284.52

25.00

300.00

BIT SURF REM AREA

SQ YD

3,322

6.00

19,932.00

7.00

23,254.00

5.13

17,041.86

8.45

28,070.90

PAVT MK 4 W POLY

FT

2,600

1.00

2,600.00

2.25

5,850.00

2.36

6,136.00

2.50

6,500.00

PAVT MK 4 Y POLY

FT

2,600

1.00

2,600.00

2.25

5,850.00

2.36

6,136.00

2.50

6,500.00

P HMA SC C N50

TON

580

135.00

78,300.00

135.00

78,300.00

123.65

71,717.00

147.00

85,260.00

BIT MATLS PR CT

GAL

518

6.00

3,108.00

5.00

2,590.00

6.46

3,346.28

6.30

3,263.40

AGG SHLDRS

TON

177

90.00

15,930.00

50.00

8,850.00

75.68

13,395.36

120.50

21,328.50

SQ YD

12

26.00

312.00

25.00

300.00

94.81

1,137.72

50.00

600.00

TON

507

135.00

68,445.00

135.00

68,445.00

130.22

66,021.54

149.20

75,644.40

BIT SURF REM BJ
P HMA LB MM C N50
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Total
Bid

As read

276,165.00

270,739.00

269,013.15

331,497.20

As corrected

276,165.00

270,739.00

269,013.15

331,497.20

Total for all of the recommended components=

33.79 per sq yd

PFEIFFER

Total for all of the recommended
components=
157

30.61 per sq yd

MIDDLE RD

158

159

160

161
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TO THE HONORABLE COUNTY BOARD
COUNTY OF PEORIA, IL

)
)
)

Your Infrastructure Committee does hereby recommend the passage of the following Resolution:
RE: LIMESTONE TOWNSHIP BIDS FOR OVERLAY (TOWNSHIP MOTOR FUEL TAX)

RESOLUTION
WHEREAS, Limestone Township solicited bids to use their Township Motor Fuel Tax (TMFT) funds for
overlaying township roads, designated as Section Number 21-09000-00-GM; and
WHEREAS, on March 9, 2021, bids were received for the Limestone Township Motor Fuel Tax funded
overlay of township roads project; and
WHEREAS, Advanced Asphalt, located in Princeton, Illinois submitted the lowest responsible bid.
NOW THEREFORE BE IT RESOLVED that the bid received from Advanced Asphalt, located in
Princeton, Illinois for the Limestone Township Motor Fuel Tax overlay project be accepted; and
BE IT FURTHER RESOLVED, that $270,739.00 be appropriated from the Township Motor Fuel Tax
Fund for construction the above listed section; and
BE IT FURTHER RESOLVED, that the County Treasurer is hereby authorized to issue checks from the
Township Motor Fuel Tax Fund in payment of estimates, as said estimates become due.
Respectfully Submitted,
Infrastructure Committee
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AGENDA BRIEFING

COMMITTEE:

Infrastructure

MEETING DATE: May 24, 2021

LINE ITEM: N/A
AMOUNT: N/A

ISSUE: Peoria County Highway Department project status update.

BACKGROUND/DISCUSSION: At the April 26, 2021 Infrastructure Committee meeting, the committee
members asked for a status update on the Highway Department’s projects. The list of projects with the project
description, Pavement Condition Index (PCI), Bridge Sufficiency Rating, project status, construction funding
source, construction year, and estimated costs are included in the Infrastructure Committee agenda packet.

COUNTY BOARD GOALS:
INFRASTRUCTURE STEWARDSHIP

STAFF RECOMMENDATION: N/A

COMMITTEE ACTION:

PREPARED BY:

Jeffrey D. Gilles

DEPARTMENT:

Highway

DATE: May 10, 2021
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PEORIA COUNTY HIGHWAY DEPARTMENT PROJECT STATUS
(* Estimated)
Sufficiency Rating
(Bridge Projects)

Project Status

Construction Funding
Source

Construction
Year

Preliminary
Engineering Costs

Construction Costs

Construction
Engineering Costs

Replacement of 072-3010

19.3

Under Construction

Federal Major Bridge
80% / County 20%

2021

$312,615

$1,296,220

$196,750

Dickison Lane Bridge
(Medina Township)

Replacement of 072-4804

35.7

Design

TBP / Twp. REBUILD /
Twp. Local Funds /
County Bridge

2023

$144,124

$800,000 *

$56,000 *

3

Glen Avenue

Reconstruction from
Knoxville to Sheridan

Design

Federal STU / County
MFT

2022

City of Peoria
Responsibility

$4,000,000*

City of Peoria
Responsibility

4

Graham Chapel Road
Culvert

Replacement of 072-3075

40.5

Design

Federal STP-Br 80% /
County 20%

2023

$165,292

$900,000 *

$135,000 *

5

Grange Hall Road Bridge

61.7

Under Construction

County Bridge

2021

$51,620

$537,686

$25,000 *

6

Kickapoo Creek Road
Culvert

Replacement of 072-3095

33.4

Under Construction

REBUILD

2021

$476,000

$1,459,000

$181,500

7

Maxwell Road Phase I

Phase I Engineering of
Maxwell Road and Bridge

65.7

Design

-

-

$364,263

-

-

8

Maxwell Road Bridge

Rehabilitation of
072-3072

65.7

Design

Federal Major Bridge
80% / County 20%

2024

$350,000 *

$2,250,000 *

$2,210,000 *

9

Maxwell Road

Reconstruction from Fauber
Road to Middle Road

46

Design starts 2023

Federal STR / County
MFT

2025

$350,000 *

$4,500,000 *

$675,000 *

10

Old Galena Road

Reconstruction from Boy
Scout Road to IL Route 29

n/a

Design

Federal STR 80% /
County 20%

2023

$401,178

$4,840,000 *

$726,000 *

11

Swords Avenue Bridge

Rehabiliation of
072-3114

34.1

Design

REBUILD Illinois

2022

$128,650

$1,000,000 *

$150,000 *

12

Truitt Road Bridge

Rehabiliation of
072-3124

28

Advertised for
Bidding

Federal STP-Br 80% /
County 20%

2021

$173,140

$1,000,000 *

$25,000 *

13

Dogtown Lane Bridge

Replacement of 072-3105

46.8

Design

Federal STP-Br 80% /
County 20%

2022

$172,690

$1,700,000 *

$200,000

14

Pulsifer Road Bridge

Rehabiliation of
072-3132

50.9

Design RFQ
Submittals Due
May 21, 2021

Federal STP-Br 80% /
County 20%

2023

$112,500 *

$750,000 *

$112,500 *

Number

Project

Project Description

1

Brimfield Jubilee Bridge

2

Rehabilitation of
3116

Current PCI
(Road Projects)

56

072-

46
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PEORIA COUNTY HIGHWAY DEPARTMENT PROJECT STATUS
(* Estimated)
Sufficiency Rating
(Bridge Projects)

Project Status

Construction Funding
Source

Construction
Year

Preliminary
Engineering Costs

Construction Costs

Construction
Engineering Costs

35.4

Construction

TBP / Township Local
Funds / County Bridge

2021

$230,000

$731,949

$25,000 *

Design

Federal 80% / City &
County 20%

2021

City of Peoria
Responsibility

County Share =
$28,000 *

City of Peoria
Responsibility

54.8

Programmed for
Funding

Federal STP-Br 80% /
County 20%

2025

$375,000 *

$2,500,000 *

$375,000 *

Replacement of 072-4708

42.6

Identified for Funding

TBP / Township Local
Funds / County Bridge

TBD

$300,000 *

$1,000,000 *

$150,000 *

Princeville Cemetery Road
Bridge
(Princeville
Township)

Replacement of 072-4312

30.5

Identified for Funding

TBP / Township Local
Funds / County Bridge

TBD

$200,000 *

$800,000 *

$120,000 *

20

Riekena Road Culvert
(Limestone Township)

Replacement of 072-5506

57.4

Identified for Funding

TBP / Township Local
Funds / County Bridge

TBD

$200,000 *

$900,000 *

$135,000 *

21

Maher Road Bridge
(Millbrook Township)

Replacement of 072-4309

18.8

Identified for Funding

TBP / Township Local
Funds / County Bridge

TBD

$150,000

$800,000 *

$120,000 *

22

Blue Ridge Road Bridge

Slopewall Repair of
072-3103

82.2

Identified for Funding

County Bridge

2022

$45,000 *

$300,000 *

$25,000 *

23

Smithville Road Culvert

Culvert replacement at 8906
W. Smithville Road

n/a

Design

County Bridge

TBD

Completed by Staff

$250,000 *

$5,000 *

24

Todd School Road Culvert

Crossroad Culvert
Replacement

n/a

Design

County Bridge

TBD

Completed by Staff

$250,000 *

$5,000 *

25

Mapleton Road

Reconstruction in Village of
Mapleton

n/a

Identified for Funding

MFT

TBD

$315,000 *

$2,100,000 *

$210,000 *

26

Glasford Road

Reconstruction from Main
Street to US Route 24

50

Identified for Funding

MFT

TBD

$914,000 *

$7,030,450 *

$703,450 *

Lake Avenue

Reconstruction from
Knoxville to Sheridan

27

Programmed for
Funding Pending
Governor's
Appropriation

REBUILD Illinois

TBD

$600,000 *

$4,000,000 *

$600,000 *

Number

Project

Project Description

15

Evans Mill Road Bridge
(Radnor Township)

Replacement of 072-4703

16

Willow Knolls Road

Sidewalk Installation from
Allen Road to University
Street

17

Cottonwood Road Culverts

Replacement of 072-3135

18

Vorhees Road Bridge
(Radnor Township)

19

27

Current PCI
(Road Projects)

84
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PEORIA COUNTY HIGHWAY DEPARTMENT PROJECT STATUS
(* Estimated)
Number

Project

Project Description

Current PCI
(Road Projects)

28

Gale Avenue

Reconstruction from Forrest
Hill to Sterling

29

Cameron Lane

30

Sheridan Road

Sufficiency Rating
(Bridge Projects)

Project Status

Construction Funding
Source

Construction
Year

Preliminary
Engineering Costs

Construction Costs

Construction
Engineering Costs

38

Programmed for
Funding Pending
Governor's
Appropriation

REBUILD Illinois

TBD

$600,000 *

$4,000,000 *

$600,000 *

Resurfacing from IL Route
116 to US Route 24

58

Identified for Funding

TBD

TBD

$407,500 *

$5,432,000 *

$271,590 *

Reconstruction from
Northmoor to Glen

89

Identified for Funding

TBD

TBD

$909,657 *

$10,107,300 *

$1,010,730 *
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